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FINANCE SUBCOMMITTEE 
CONNECTICUT HEALTH INSURANCE EXCHANGE 

(ALSO KNOWN AS ACCESS HEALTH CT) 
 

Special Meeting 
Legislative Office Building, Room 1B 

Hartford, Connecticut 
Tuesday, June 11, 2013 

DRAFT Meeting Minutes 

Members Present:  Secretary Benjamin Barnes, Vicki Veltri, Commissioner Roderick L. Bremby 

Members Present by Phone:  Ann Melissa Dowling, Dr. Robert Scalettar 

Members Absent: None 

Other Participants:  Access Health CT Staff -  Steven Sigal, Virginia Lamb, Tricia Brunton, Ann Marie 
Chatman, Jeff DiGirolamo, Kelly Shane, Linda Phillips, Joshua Booth 

Other Participants by Phone: Access Health CT Staff - Kevin Counihan 

Call to Order and Introductions 

The meeting was called to order by Secretary Barnes at 3:47 PM.  Members present for the meeting 
were Secretary Barnes and Vicki Veltri and Dr. Robert Scalettar and Ann Melissa Dowling by phone.  
Commission Bremby had not arrived yet. 

Review and Approval of Minutes 

Mr. Sigal noted that there were three sets of Meeting Minutes provided to the Subcommittee 
Members for their review prior to the meeting. He asked for motions to approve the minutes 
individually. Mr. Sigal asked if there were any discussion or comments regarding the Minutes of 
March 6, 2013.  Secretary Barnes and Vick Veltri both noted that they were fine with them and 
Mr. Sigal asked for a motion to approve.  Vicki Veltri moved to accept and Dr. Scalettar 
seconded.  
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Mr. Sigal asked if there were any discussion or comments regarding the Minutes of May 7, 
2013.  There being none, Mr. Sigal asked for a motion to approve. Vicki Veltri moved to 
approve the May 7, 2013, Minutes and Dr. Scalettar seconded. 

Mr. Sigal asked if there were any discussion or comments regarding the Minutes of the May 14, 
2013, meeting. There were no comments. Mr. Sigal asked for a motion to approve.  Dr. 
Scalettar moved to approve and Vicki Veltri seconded.  A vote was taken and the motions 
passed unanimously 

Presentation of the 2014 AHCT Budget 

Mr. Sigal introduced Jeff DiGirolamo, Associate Director of Expense Management for Access 
Health CT, who will present the 2014 Access Health CT Budget for fiscal year 2014.  Mr. 
DiGirolamo stated that at the end of the presentation, he would ask for a vote from the Finance 
Subcommittee to move the proposed budget forward to the full Board of Directors at the June 
26, 2013, meeting. 

He directed the members’ attention to the Agenda on Page 2 of the 2014 AHCT Budget 
Presentation handout and explained the process used to approach the budget for the 2014 
fiscal year. Factors focused on were the overall financial process including controls and 
oversight in building the budget and the cost allocation process shared with the Department of 
Social Services. It was important to build the budget in a way that costs allocated back to the 
Department of Social Services were easily identifiable. A financial calendar demonstrates all of 
the reporting required relative to the Federal government, the State, and for management and 
the Board. He noted that he would provide an overview and then go into more detail to answer 
any questions raised by the Subcommittee members. Mr. DiGirolamo indicated that the 2014 
fiscal year budget would also be discussed in detail and that he would also provide a view of 
FTEs, estimated staffing at the end of the fiscal year, how that compares to current state, and 
where staffing is projected to be at the end of the next fiscal year. He also stated that he would 
discuss how the proposed budget aligns with the Sustainability Model presented to the 
Subcommittee at last month’s meeting. 

Mr. DiGirolamo directed the Committee’s attention to Page 3 of the presentation for an 
illustration of the flow of funding. The current fiscal year, which is the 2012-2013 Fiscal Year, is 
funded entirely by Federal grants, the Level I grant, the Level I Supplement, and a portion of the 
Level II Federal grant. Fiscal Year 2014 is still 100% funded by the Federal grants. He noted that 
in developing the budget a focus was maintained on what needed to be done in order to be 
ACA compliant and more importantly what tasks were needed to be done to be successful in 
the launch of the Exchange for October 1, 2013. Moving into fiscal year 2015, some Federal 
money would still be available to cover part of that year, but this would be the first year when 
the marketplace assessments of 135 basis points would begin.   
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Mr. DiGirolamo then turned to Page 5 to review the Budget Process. As noted previously, two 
of the main components of the process were first to insure that the ACA requirements are met 
and, then what needs to be done to meet those requirements for October 1, 2013.  Again, the 
other component is determining what needs to be done in order to be successful with the 
launch of the Connecticut Health Insurance Marketplace. He proceeded to explain that these 
components are a little bit different. He point out that insuring compliance with the ACA was 
clear, but as the budget was built a great deal of consideration was given to those factors that 
were needed to insure a successful launch. As the Marketing budget is reviewed there will be a 
component of expense that is detailed to build the process for a successful launch. The last 
thing focused on was building a flexible budget that allows for the reduction in expenses as 
presented in the sustainability model in FY 2015 and FY 2016. One of the key areas considered 
was sourcing, e.g., using temporaries versus full-time employees, in order to complete what 
needed to get done in this fiscal year.  

Mr. DiGirolamo then covered Page 6 – Financial Oversight and Controls. As a quasi-public 
agency and a beneficiary of Federal funds, there are certain requirements that have to be 
followed. In preparation for the transition from Federal funds, some processes were employed 
that would be used in the private sector. There are a combination of both public and private 
sector monitoring techniques that are employed in the process. Some of those are monthly 
budget meetings with each organizational unit and department heads when there is discussion 
about the department’s spending trend, and whether to expect favorable or unfavorable 
expense variances. The final emphasis from a financial control process point of view is the 
implementation of a robust vendor management process. Careful attention to the development 
of contracts with the vendors in terms of requirements, billing, and payment process improves 
the management process  

The discussion continued with the Page 7 slide illustration of Cost Allocation. AHCT is partnered 
in this venture with the Department of Social Services for the Integrated Eligibility Model. There 
are a series of shared services where costs will be allocated between the two entities. The 
proposal under consideration is for cost pools to be developed. All expenses would be 
aggregated into these various pools as depicted on the slide. The first box is a volume based 
cost pool which would be for ongoing operations. There has been discussion with the 
Department of Social Services of how to apply this methodology. Also, there is a development 
based methodology where such costs are split between the Department of Social Services and 
Access Health CT at 28.53% and 71.47%, respectively. These percentages will be maintained for 
any development that occurs in FY 2014.  There are two additional pools so costs that either 
party will incur will be allocated 100% back to the other party. For example, in some situations 
one party may manage a vendor relationship but there are particular components of that 
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relationship that are supporting the other party 100%. Finally, there is a cost pool for costs 
incurred that are either 100% AHCT or 100% Department of Social Services. 

Mr. DiGirolamo continued on to Page 8, Budget Approach: High Level Process Map, of the slide 
presentation, which is an illustration of what the cost allocation process will resemble. AHCT is 
in the process of working with the Department of Social Services to make sure that everything 
is addressed from a DSS perspective and also Access Health CT’s perspective. 

Ms. Veltri asked about the Call Center and the In-Person Assistors.  She noted if the projections 
appear even between Medicaid enrollees and the Exchange enrollees, why would the allocation 
be split so heavily towards Access Health CT for that? Secretary Barnes pointed out that those 
costs are volume based. 

Mr. Sigal added that which is referred to as Design Development and Implementation, would 
continue to be split 72%-28%.  

Secretary Barnes asked if DSS was comfortable with these concepts Mr. Sigal responded that 
this is something under discussion with DSS and proceeded to discuss an example of shared 
services for the Committee. Commission Bremby arrived at 4:03PM. 

Mr. DiGirolamo continued with his presentation moving to Page 9, the Financial Calendar. He 
explained that this was a view of AHCT’s Financial Calendar based on three different criteria 
that must be met. In the Federal Reporting section all of the different reports needed from a 
Federal Reporting perspective over a full year whether it is a calendar year or a fiscal year, are 
mapped out. The same concept was used for the State reporting process. And finally, 
everything needed for Financial Oversight and Control. This includes the monthly Expense 
Dashboard and various other touch points required for budget vs. actual reporting.  

Mr. DiGirolamo continued to Page 10, Budget Overview. He explained that the proposed 
budget for Fiscal Year 2014 is $74.9M and is very similar to the Sustainability Model presented 
to the Subcommittee last month. The Operating budget is at about $34.9M and the build 
budget is around $29M on a net basis. This latter budget portion is the build-out of the 
infrastructure from an IT perspective, a marketing perspective, including the In Person Assister 
program, and APCD. Source of funding is the Level II Establishment Grant and also a 
Supplement Request that has been filed for the Level II of about $26.7M. Mr. DiGirolamo 
directed the Subcommittee’s attention to Page 11, the Proposed 2014 Fiscal Year Budget. He 
explained that this presents the components of the budget for FY 2014. A comparison is drawn 
to the budget for FY 2013 and a projection of actual for FY 2013. There are three sections to the 
expense, including the ongoing Operational Expense, the Build component, and a portion for 
Non-Cash expenses.  The latter is part of the Operating component, but it is the depreciation on 
fixed assets purchased in FY 2013. Cash was spent in FY 2013 and now a portion of that expense 
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is recognized in FY 2014.  It is not a cash outlay, but from a GAAP perspective, this is a common 
way to report it. The total operating expense for the Operational component is about $32.9M. 
Adding the $2M from below in the Non-Cash component brings the total to $34.9M. To the 
right of this is a view of some of the larger components that make up that $34.9M. The 
Marketing spend and Capital spend total about $9M. That total is broken out as follows: 
Advertising, approximately $1.5; Outreach and Education is about $4.2M; managing the CRM 
Marketing database and the Web Design and Social Media strategies from a Capital Investment 
perspective are in a range of around $3M. Other expenses are broken down from an 
operational perspective and amount to a little over $4M. The largest expense on the chart is 
the Other Professional Service Fees of about $2.3M and there are two components to this 
expense. In the Operational phase, October to post-October, there is going to be a need for a 
team, which has been identified as a ‘Tiger Team’ that will comprise consultants who can 
address a variety of issues. There is also a component for User Acceptance testing that will be 
needed prior to October 1 that would be contracted out to consultants. The Build is around 
$40M on a net basis. The DDI component is $40M and the Marketing spend, which is 
continually needed to support the build-out of the marketing campaign, is around $6M. The 
balance is the amount anticipated to be recovered from the Department of Social Services using 
the 28%/72% split and is around $11.6M. The APCD component is a separate line item of 
around $5M to build the APCD platform and infrastructure. Compared to the FY 2013 total 
budget of around $60M, the projection for FY 2013 is $52.7M. This is a best guess and is subject 
to changes in the development payment schedule. The May dashboard was just finished and 
expenses through May are slightly over $40M on a year-to-date basis. This trend suggests a full 
year expense estimate closer to $52.7M.  Secretary Barnes asked if the Marketing and Capital 
breakout on right tied out to the non-DDI Marketing or to the Marketing on the top portion of 
the spreadsheet. 

Mr. DiGirolamo responded that it tied out to the Marketing on the top portion of the 
spreadsheet. 

Secretary Barnes then asked if it equaled the 2013 and 2014 budget in some combination. 

Mr. DiGirolamo explained that the Marketing expense on the top section of the spreadsheet is 
$6M and the Capital Investments are $3M so that equals $9M. 

Secretary Barnes responded that he understood and then inquired about the non-DDI 
Marketing included in the Build section which he thought was a one-time expense. He then 
asked if spending in 2014 is going to be $6M, plus $6M in the recurring portion of the budget, 
compared to $12M that was spent in FY 2013. Also he inquired if some spend in 2013, is in fact 
for purchases of Marketing activities that will occur after the change of the year. Or, does the 
FY 2014 budget include all of the activities that will occur in August and September, which 
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should be a heavy period of marketing spend. He explained that he was trying to determine 
which fiscal period that the summer push in Marketing expenses, such as the community 
organizational type efforts that are going to happen this summer, were paid out of. 

Mr. DiGirolamo replied that the majority of that expense will be paid out of the 2014 fiscal 
period. That activity would probably start in the June/July time frame so they would have been 
budgeted in that period. 

Mr. Sigal added that you will begin seeing some media ads starting in the middle of June and 
then July 1st is our new fiscal year. So there will be about 2 weeks in FY 2013 and all the rest will 
be in FY 2014. 

Secretary Barnes explained that he didn’t know if big buys had to be made. If you have already 
paid for ad buys in July and August now, otherwise it appears as though our level of spending 
from one year to the next is consistent.   He noted that he assumed that FY 2014 would contain 
more marketing spend, but there doesn’t appear to be as much media spend as he expected to 
see.  

Mr. Sigal stated that most of the media buy is in process right now and will be happening going 
into FY 2014. A lot of the expense in FY 2013 was the marketing planning process that included 
research and focus groups. Ms. Dowling asked how much will the current spending levels be 
reduced in FY2015 and FY16. 

Mr. DiGirolamo replied that in 2015, the build portion in 2014 will be done, so about $40M of 
expense will not reoccur in 2015. There may be some residual build costs that may seep into 
FY2015, but it is not expected to be anywhere near what is planned in FY 2014.. This will be 
addressed later in the presentation, in the Sustainability Model. Ms. Veltri asked about only 
allocating $1M of the FY 2014 budget for marketing, etc., to DSS for Medicaid when there is so 
much overlap in these areas  

Mr. DiGirolamo replied that on a regular calendar year basis this would total closer to $2-
$2.5M. 

Mr. DiGirolamo continued with Slide 12, 2014 vs 2013 FTEs. He explained that the view of FTEs 
was on a calendar year basis because it is clearer to discuss than on a fiscal year basis. At the 
end of CY 2013, it is anticipated that there are going to be about 51 people on board. Currently 
staff is about 40 people. There will be some growth between now and the end of year and then 
again to the end of 2014.   At that time the estimate is to be about 59 FTEs. Looking at the 
growth, APCD is a substantial portion of that growth. There is no staff today for APCD but it is 
anticipated that at least one person will be hired by the end of the year and then will grow 
throughout 2014.  Some of the growth is in areas relating to insuring a successful launch of the 
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Exchange. FTE growth is in Marketing and a little in Legal, and some minor growth in IT. Ms. 
Veltri asked to clarify that these are full time Exchange employees, not actual temporary 
people.  

Mr. DiGirolamo acknowledged that they are full time. 

Mr. DiGirolamo continued to Slide 13, 2014 Fiscal Year Budget Operating/Sustainability 
Comparison. He explained the two separate charts. The chart on the left is the proposed 
Operating Budget and the buildup to $34.9M. The Chart on the right displays a comparison to 
the presentation to the Subcommittee last month regarding the Sustainability Model. While the 
original estimate came in around $34M for FY 2014, the proposed FY 2014 budget is about 
$34.9M. The components of the $34M consisted of $26.1M from sustainability model 
assessments, $24.2M from the Level II grant, and another $9-10M from the Level II 
Supplement.  

Dr. Scalettar asked when AHCT would hear about the supplemental award. 

Mr. Sigal replied that it was difficult to predict but that the expectation was by the end of June 
or beginning of July.  

Mr. DiGirolamo noted that the next step was for the Subcommittee to approve forwarding the 
proposed budget to the full Board of Directors on June 26, 2013. 

Secretary Barnes stated the he assumed the Financial Dashboard would be provided on a 
monthly basis. He asked Mr. DiGirolamo if the spending plan had been developed by month, 
noting that this is critical for monitoring expenses since 2014 is going to be dynamic in terms of 
when the expenses occur related to the rollout of the whole operation.  

Mr. DiGirolamo reported that the dashboard would continue to be prepared monthly and that 
the budget was constructed by month. . He indicated he anticipated preparing quarterly 
forecasts, as well as developing appropriate actions if variances emerge.  

Secretary Barnes asked for a motion to advance this budget to the full Board at their next 
meeting on June 26, 2013. Ms. Veltri moved and Dr. Scalettar seconded.  A vote was taken 
and the motion passed unanimously. 

Secretary Barnes adjourned the Finance Subcommittee meeting at 4:27PM. 

Resources: 

• 2014 AHCT Fiscal Year Budget 
• 3/6/13 Meeting Minutes 
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• 5/7/13 Meeting Minutes 
• 5/14/13 Meeting Minutes 


