STATE OF CONNECTICUT
DEPARTMENT OF PUBLIC WORKS

STANDARD FIXED-FEE ARCHITECT'S CONTRACT

PROJECT NUMBER: BI-RW-295
CONTRACT NUMBER: BI-RW-295-ARC

This contract for professional services herein designated in connection with the project entitled

Fine Arts Instructional Center
Eastern Connecticut State University
Willimantic, Connecticut

N
is entered into this b‘ day of Q‘,\1 , 2011, by and between the State of Connecticut, hereinafier
called the State, acting herein by its Commissioner of the Department of Public Works (DPW), under the provisions
of Sections 4-8 and 4b-1 of the Connecticut General Statutes, as revised, and

The S/L/A/M Collaborative, Inc.
80 Glastonbury Boulevard
Glastonbury, CT 06033

hereinafier called the Architect;

WITNESSETH, that the State and the Architect, in consideration of the mutual covenants, terms and conditions
herein contained, do hereby agree as follows;

1. The Architect shall provide professional services for the project in accordance with Exhibit A, which is attached
hereto and made a part hereof, and the "Terms and Conditions of Contract between State and Architect,”
Department of Public Works Form CS-3A dated February 3, 1998, and last revised July 13, 2010, which
document is attached hereto as Attachment 1 and made a part hereof,

]

2. The Architect's total fee of Seven Million Nine Hundred Sixty-three Thousand Eight Hundred Dollars
($7,963,800.00) shall be paid as indicated below, and such other work as described in Exhibit A, which exhibit is
aftached hereto and made a part hereof, for the completion of the work specified when previously authorized in
writing;

A. Schematic Design Phase: One Million One Hundred Fifty-eight Thousand Fifty-two Dollars
(81,158,052.00);

B. Design Development Phase: One Million Five Hundred Nineteen Thousand Seven Hundred Fifty-two
Doilars ($1,519,752.00);

C. Contract Documents Phase: Two Million Six Hundred Four Thousand Eight Hundred Fifty-two Dollars
{52,604,852.00; ‘

D. The Architect shall be paid a sum of Three Hundred Seventy-three Thousand Two Hundred Nineteen
Dollars ($373,219.00) afler the documents to be provided in the contract documents phase are bid by the
Department of Public Works and the Architect’s duties for the bidding phase have been completed to the
Depariment of Public Work's satisfaction, or when the State's construction contract with the general
contractor is signed. If neither occurs, this amount will not be earned and paid.

E. In the event the State approves and allocates funds for construction, a sum of One Miilion Eight Hundred
BKight Thousand Five Hundred Dollars ($1,808,500,00) shall be paid to the Architect for construction
administration services, if such administration is requested by the Departiment of Public Works. This sum

. includes the costs of services of any clerical and/or technical assistants working in the Architect's office or in
the field. Said sum shall be paid in equal monthly installments, based upon the construction contract time,
until payment reaches 90% of the construction administration sum. An additional 5% of the construction
administration sum shall be payable upon (1) completing project close out as required by the General
Conditions and the Genera! Requirements of the Contract for Construction and (2) the receipt of record
drawings. The balance of the construction administration sum shall be payable upon Certification of the Final
Application for Payment.
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The duties of the Architeet for said construction administration are as indicated in Article VII of the "Terms
and Conditions of Contract between State and Architect." -

In the event the Commissioner of the Department of Public Works, hereinafter called the “Commissioner,”
determines that the Architect has not performed its services as required by this contract, then the equal
monthly instailments shall be adjusted to a percentage commensurate with the level of the actual performance
of the construction administration services. The equal monthly installment payments can be readjusted to a
percentage commensurate with the level of the Architect’s actual improvement of performance of construction
administration services. The issue of the Architect’s performance of services shall be determined by the
Commissioner.

All payment installments, as adjusted, shail remain in effect until the payments reach 90% of the construction
administration sum. An additional 5% of sum shall be payable upon (1) completing project close out as
required by the General Conditions and the General Requirements of the Contract for Construction and (2) the
receipt of record drawings. The balance of the construction administration sum shall be payable upon
Certification of the Final Application for Payment.

Nothing contained herein shall limit the State’s right to terminate or suspend this contract pursuant to Articles
VHI and IX of the Terms and Conditions of the contract.

The Architect shall be paid a sum of Twelve Thousand One Hundred Twenty-five Dollars ($12,125.00)
after (i) satisfactory completion of the commissioning process (which is defined as the submission of the Post
Occupancy Commissioning Report as described in the DPW Capital Projects High Performance Buildings
Guidelines) and (i) receipt by the DPW of one (1) copy of the submitted LEED certification packet sent to
the U.8, Green Building Council. If both of these do not oceur, this amount will not be earned. '

It is understood that the Architect's total fee hereinbefore mentioned in paragraph 2 shall be reduced by the sum
hereinbefore mentioned in subparagraph 2E if construction administration is not requested, and, conversely, shall be
increased by any payments that the State shall be obligated to make pursuant to the provisions of Article V and
Section C of Article VII of the "Terms and Conditions of Contract between State and Architect.” Said total fee
shall also be subject to reduction pursuant to the provisions of the third paragraph of Section D of Article V of the
"Terms and Conditions of Contract between State and Architect.” It is also understood that a reasonable adjustment
in said total fee shall be made by the Commissioner of DPW, hereinafier called the "Commissioner,” in the event of
termination or suspension, as provided in Articles VIII and IX of the "Terms and Conditions of Contract between
State and Architect."

3. The Architect shall provide the work pursuant to the following phases within the time periods specified below or,
at the option of the Department of Public Works, within extended periods to be determined by the Department if
the Department is of the opinion that such extensions are warranted and if the Department evidences its consent
to such extensions in writing, The Architect shall not commence any phase work under the contract untit the
Architect receives written authorization to proceed from the DPW Project Manager.

201

A.
B.
.C,

Schematic Design Phase: 90 calendar days afler receipt of written notice to proceed;
Design Development Phase: 180 calendar days after receipt of written notice to proceed;

Contract Documents Phase: 210 calendar days after feceipt of written notice to proceed.

The Architect's design shall be based on a total construction budget of Sixty-two Million Six Hundred Twenty-
seven Thousand Two Hundred Dollars (862,627,200.00).

The scope of professionat services to be provided by the Architect under this contract is set forth in Exhibit A.

The Architect shall submit the following materials for review and approval:

A,
B.

50% Schematic Design Phase: 4 sets of full-size drawings;

100% Schematic Design Phase: 8 sets of full-size drawings, 4 sets of half-size drawings; 8 sets of
specifications; and 4 sets of detailed cost estimates;

. 50% Design Development Phase: 4 sets of full-size drawings, 4 sets of half-size drawings; 8 sets of

specifications;
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3.

10.

11,

12,

201

D. 100% Design Development Phase: 6 sets of full-size drawings, 4 sets of half-size drawings; 10 sets of
specifications; and 6 sets of detailed cost estimates;

E. 50% Contract Documents Phase: 8 sets of full-size drawings, 4 sets of half-size drawings; 8 sets of
specifications; and 4 sets of detailed cost estimates,

F. 100% Contract Documents Phase: 6 sets of full-size drawings, 4 sets of half-size drawings; 10 sets of
specifications; and 4 sets of detailed cost estimates,

The Archifect shall develop drawings for this project using computer aided drafting software fully compatible
with an AutoCAD version as approved in writing by the Department of Public Works, After the documents {o
be provided are approved by the Department of Public Works, and at a time specified by the Department of
Public Works, the Architect shail submit an electronic copy of all drawings in a format approved by DPW.
Upon completion of construction of the project, the Architect shall submit a revised electronic copy utilizing the
most recently recognized format of the National CAD Standard basic format to reflect as-built conditions. Al
AutoCAD documentation related to a project shall be of a single media type. All the work called for in this
paragraph shall be provided by the Architect at no additional cost to the State.

The following provisions modify the "Terms and Conditions of Contract between State and Architect':

A. Sections A, B, and C of Article VI are hereby amended to additionally require the Architect to submit,
at times determined by the Department of Public Works, one set of progress drawings and
specifications completed to a stage satisfactory to the Department,

B. Section C of Article IV is amended as follows: The amounts in Subparagraphs 2A, 2B, and 2C of the
contiract shall be paid in two equal installments. The first instaliment shall be paid after the submission
and acceptance of the related aforementioned set of progress drawings and specifieations. The final
installment shall be paid after the Architect has submitted all of the related phase work and such phase
work has been accepted by the Department of Public Works,

Entire Agreement No piior stipulation, agreement or understanding, verbal or otherwise, of the parties hereto,
their agents or legal representatives shall be valid or enforceable unless embodied in the provisions of this
contract,

Forum and Choice of Law, The parties deem the contract to have been made in the City of Hartford, State of
Connecticut. Both parties agree that it is fair and reasonable for the validity and construction of the contract to
be, and it shall be, governed by the laws and court decisions of the State of Connecticut, without giving effect to
its principles of conflicts of laws. To the extent that any innmunities provided by Federal law or the laws of the
State of Comnecticut do not bar an action against the State, and to the extent that these cowmrts are courts of
competent jurisdiction, for the purpose of venue, the complaint shall be made returnable to the Judicial District
of Hartford only or shall be brought in the United States District Court for the District of Connecticut only, and
shall not be transferred to any other court, provided, however, that nothing here constitutes a waiver or
compromise of the sovereign immunity of the State of Connecticut. The Architect waives any objection which it
may now have or will have to the laying of venue of any Claims in any forum and further irrevocably submits to
such jurisdiction in any suit, action or proceeding,

Approval of State Propertics Review Board As provided in Connecticut General Statutes Section 4b-23(i), it is
essential for the Architect contracting with the Department of Public Works to understand that the approval of
the State Properties Review Board must be granted before the Architect’'s contract can begin, By providing
service without a properly executed contract, the Architect accepts the risk that payment will not be made by the
State of Connecticut.

Approval of the Attorney General's Office This contract shall take effect when it is approved as to form by the
Attorney General of the State of Comnecticut, the Deputy Attorney General of the State of Connecticut, or an
Associate Attorney General of the State of Connecticut,
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IN WITNESS WHEREOQF, the State, acting herein by its Comm1351oner of the Department ofPublc-Works, and the

Architect have executed this contract,
Attested by:

U‘cgﬂ-&

Witness tnda Wee. Wi n‘\‘\e,x.\

ol b Wosleegiin

Witness (0 1 . Wes 7‘.{%(3 én

Attested by:

A

Wilness DL S, KANTOR

(
WimeSSCarv/ G re 5 g"

State of Connecti

By
Jonatha %
Its Acti % issioner

of the Department of Pable-Wor
P e works

Date signed: %/ } b / Y

Servies

The S/L/A/M Collaborative, Inc.

By éé,/ﬁ,(;é - 2, é;ﬁ‘ ,geee’v%é-—-z——,—w-
RICHARD T{ (paniee

Its [f&nseris it~ , Duly Authorized

Date signed: :7:;;//3‘ 22, 201

Approvec% f
/,_—

ASéa/ RFTY. GEHgRal,  AAHomey General

Date signed: 7/ / "g/ / /
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EXHIBIT A

Fine Arts Instructional Center
Eastern Connecticut State University
Willimantic, Connecticut

Project No. BI-RW-295

Contract No. BI-RW-295-ARC
Section 1 .

The scope of professional services to be provided by the Archifect under this contract consists of
providing the services called for in the contract in connection with the following construction work
administered by a Construction Manager at Risk:

A new facility at Eastern Connecticut State University (ECSU) of approximately 135,612
gross square feet which will house three main Teaching/Performance Spaces: [1] a
1,200-seat multi use Auditorium, [2] a 350-seat Concert Hall and [3] a 150-seat Black
Box Theater with all the Support Facilities for these spaces.

Other Teaching Spaces to be part of this Facility are Instructional Spaces for theater productions,
Rehearsal Rooms for music and Studios for art instruction. General instructional rooms and computer
labs will also be provided. The Lobby may include a Cafe, Gift Shop and Student Lounge and Gallery
Areas - with associated spaces for service and administration. Administrative and Faculty Offices will be
provided for each Department, The Design Team will also be responsible for equipment planning -
which will include fixed equipment in the Studio and Performance Spaces (seating, lighting, rigging, etc.).

During the design phase, the Architect shall determine the need for any easements, including, but not
limited to, easements in connection with utility services required for the project. If easements are
necessary, the Architect shall provide three (3) copies of an easement map, a legal description and a
recordable mylar. The Architect shall also provide the first draft of an easement document by electronic
transmission {(email).

The Architect shall establish and maintain a proiect website for this project during the design phase that
will allow exchange of drawings and project documents between team members as well as posting of
information and images for team viewing and access.

High Performance Building Standard Regulations and LEED Certification

This project shall comply with the High Performance Building Regulations (Regulations of
Connecticut State Agencies 16a-38k-1 through 9), “the Regulations”, and obtain Silver
Certification under the Leadership in Energy and Environmental Design (LEED) certification
program,

The Architect shall take all measures, and shall meet professional standards of care to provide all design
and other services necessary to achieve compliance with the Regulations and to obtain LEED Silver
Certification for the project. The Architect’s scope of services shall include all services outlined in the
DPW Capital Projects High Performance Buildings Guidelines, including, but not limited to, the Design
Professional’s role in commissioning as defined in ASHRAE Guideline 0-2005.

Nothing contained herein shall be construed to limit the Architect's responsibility to provide drawings,

specifications or other documents or services necessary to meet the requirements of the Regulations or to
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obtain LEED Silver Cettification, or to perform any other of its contract responsibilities during any phase
described in this contract. The Architect shall provide the services of a LEED Accredited Professional
for the project. All subconsulitant fees and all fees payable to the U.S. Green Building Council are
included in the Architect's total fee stated in paragraph 2 of this contract.

Section I

The Architect shall provide the following additional services. The fees for the services are included in
the Architect’s total fee stated in Paragraph 2 of the contract, which includes all sub-consultants fees and
the Architect’s overhead and profit.

A. Survey Services

The Architect shall provide survey services and is authorized to engage the services of James P.
Purcell Associates Inc., 90 National Drive, Glastonbury, CT 06033, a land surveyor registered in the
State of Connecticut, for the services set forth in this subsection.

1.

2.

9,

Assemble any existing base mapping for the project area from municipal or facilify sources.
Research facility records for as-built and/or design plans.

Research potential wutility locations from utility company records and/or existing as-built
mapping. The location of underground (U/G) utilities will be compiled from information
supplied by municipal, facility, and utility companies willing to supply information,

The type of survey will be a “Topographic and Improvement Location Survey.” The topographic
and existing location survey will be to “A-2” and “T-2” standards. The boundary will be depicted
to “Class ID” compiled accuracy — no boundary opinion will be expressed on this plan. Utilities
will be to “T-2” and “Class D” (compiled) accuracy.

Horizontal control will be recovered in Connecticut State Plane Coordinate system — North
American Datum of 1983 (NAD ’83). Control will be established based on the best available
Control Points recovered from State of Connecticut Department of Transportation (DOT) or
municipal sources. Otherwise, control will be established using Global Positioning Satellite
(GPS) survey procedures,

Vertical control will be established in North American Vertical Datum of 1988, (NAVD ’83)

A minimum of three (3) horizontal and vertical control points with ties will be established in the
project area for use during future construction projects.

Perform topographic and general location survey of visible surface site utilities, buildings, and all
visible improvements.

Obtain first floor elevations on existing buildings,

10. All visible surface features will be depicted and labeled on the map in the project area.

11. Compile FEMA flood limits (if any) and depict on the map.

201

Standard Fixed-Fee Archifect Contract
PAGE6QF 21 FO72010
G:\Public\Documents\Documents 201 1\Teams\CSU TEAMAIL RW contracts\BL.RW-265-ARC\BI-RW-295-ARC

contract.doc
Contract No. BLRW-295-ARC - 1/31/11




12, The field survey will include obtaining top of frame elevations on all utility structures. Invert
elevations and pipe sizes of storm drainage and sanitary sewer pipes will be obtained, and this
information will be depicted on the map.

The land surveyor shall complete the above work and relay the information to the Architect, and
provide one signed and sealed mylar to DPW, to aid in completion of the civil/survey documents
required for the Architect’s Schematic design phase submission,

The above survey and its accompanying documentation shall be provided in accordance with the
State of Connecticut Regulations of the Department of Consumer Protection, Articles I and II,
Sections 20-300b-1 to 20-300b-20, inclusive, and the “Standards for Surveys and Maps in the State
of Connecticut” adopted by the Connecticut Association of Land Surveyors, Inc. on September 26,
1996, and shall be certified to the State.

. For the services authorized above, the Architect shall be compensated for said services in the amount

201

of Fifteen Thousand Five Hundred Ten Dollars ($15,510.00) upon submission and acceptance
of the above identified survey as required and identified in the DPW Consultant’s Procedure
Manual, Section 2.3.6, Boundary and Topographic Survey Requirements.

Geotechnical Services

The Architect shall provide geotechnical services and is authorized to engage the services of Haley &
Aldrich, Inc., 100 Corporate Place, Suite 105, Rocky Hill, CT 06067, a professional engineering
corporation registered in the State of Connecticut, for the services set forth in this subsection.

1. The following scope of work shall be provided:

a. Gather and review existing subsurface data,

b, Prepare, monitor and inspect a geotechnical subsurface exploration program. The program
assumes 30 borings, 10 rock cores, observation wells, test pits & perk tests.

c. Develop a geotechnical report based on investigative work.

d. Provide a foundation recommendation report and review the Architect’s design to assure
compliance with the reports recommendations,

e. Prepare and review all plans and specifications associated with earthwork (including
temporary excavation support and temporary construction dewatering) to confirm
compliance with geotechnical recommendations.

f.  Evaluate, during construction, site matetials and borrow material certifications to ensure fill,
borrow, gravel and structural fill meet specifications.

The Architect shall provide four (4) copies of each report, identified above, to DPW at the
completion of the schematic phase of design,

For the services provided above, the Architect shall be compensated for said services in the amount
of Forty-two Thousand Seven Hundred Ninety Dollars (342,790.00) to be paid monthly based
upon percent completion of the identified services.

Acoustical Engineering Services

The Architect shall provide acoustical engineering services including, but not fimited to, the
following, and is authorized to engage the services of an acoustical consultant for the services set
forth in this subsection:

Standard Fixed-Fee Architect Contract
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1. Acoustic goals of the facility and designing systems to address the following:

a.

Room Acoustics: This scope includes the design evaluation and analysis of the size, volume
and shape of all performance, rehearsal and music studio spaces. It also includes guidance
and analysis on room finishes, material and component assemblies.

Sound Isolation: Scope involves providing recommendations and details for all sound critical
wall, ceiling, floor and acoustic door assemblies within the facility plus recommendations
and an evaluation of the building shell. The overall design will be continually analyzed to
guarantee compliance with recommended practices,

Mechanical System Noise Control: Analysis and recommendations for noise and vibration
control of mechanical equipment and air distribution noise. Scope includes active
participation throughout the process in the selection, location, detailing and distribution of
HVAC equipment and systems. Also calculate expected noise of proposed HVAC designs
and provide recommendations for modifications to achieve appropriate noise levels. Also
measure and test systems during construction.,

Adjustable Acoustics Consultation: Work with the architectural team to develop the
requirements and design concepts for adjustable physical acoustic systems in the program
spaces as required. This includes criteria for:

Amount and size of adjustable elements

Materials (acoustic curtains, panels, felts, banners, etc.)

Adjustment features (manual, motorized, horizontal, vertical, etc.)

Storage requirements

Integration with adjacent architecture (sensitivity to aesthetics)

Determination of proper settings of all related components based on acoustic testing and
evaluation before final occupancy

For the services provided above, the Architect’s compensation is included with its fee for basic
services. The fee will be paid out over the course of the design and construction administration
phases and is included in the breakdown of fees under subparagraphs 2A through 2E of the contract.

D. Audio & Visuat Services

The Architect shall provide audiofvisual (AV) services including, but not limited to, the following,
and is authorized to engage the services of an AV consultant for the services set forth in this
subsection:

1. The audio and visual systems will play a central role in the success of the completed project. At
the onset of the project, the Architect will develop preliminary design concepts that respond to
the needs identified in the acoustic program., The Architect will then advise the design team on
the extent of infrastructure necessary to support the audio and visual systems. Detailed
construction documents shall be provided, illustrating the complete audio and visual system
design for inclusion in the final bid documents, During construction, the Architect will play a
vital role in the implementation of the systems relative to installation, establishing correct
settings and testing, The list of spaces which the AV systems will be designed for is as follows:

201
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F.

201

Concert Hall
Black Box Theater
Rehearsal Rooms
Recording Studio
Lobby Spaces
Support Spaces
Classrooms

For the services provided above, the Architect’s compensation is included with its fee for basic
services. The fee will be paid out over the course of the design and construction administration
phases and is included in the breakdown of fees under subparagraphs 2A through 2E of the contract,

Theater Services

The Architect shall provide theater services including, but not limited to, the following, and is
authorized to engage the services of a theater consultant for the services set forth in this subsection:

1. Provide design and specification expertise on the major performance spaces as well as all
rehearsal and associated critical production and support areas. The scope of work shall include
the following items which are specific to the facility’s programmed spaces:

Auditorium and Concert Hall, sightline and seating layout
Backstage function and layout

Stage lighting controls

Stage work lights

Rehearsal lights

Running lights

Stage utility power receptacles

Stage lighting instruments

Counterweight rigging

Stage draperies and masking

Required curtains and rigs

Stage house steel including galleries, catwalks and rigging steel
Stage lighting mounting positions

Orchestra pit power and lighting

House lighting dimmers

Stage floor construction

Orchestra shell at Auditorium and chamber music shell at the Concert Hall

For the services provided above, the Architect’s compensation is included with its fee for basic
services. The fee will be paid out over the course of the design and construction administration
phases and is included in the breakdown of fees under subparagraphs 2A through 2E of the contract.

Architectural Lighting Services

The Architect shall provide architectural lighting services including, but not limited to, the following,
and is authorized to engage the services of a lighting consuftant for the services set forth in this
subsection:
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1. The Architect will design the featured exterior lighting for the building and the lighting of key
interior spaces, working closely with the electrical engineer to determine layouts and types of
fixtures which are compatible with and will enhance the building functionality and its
architectural character. The Architect will also be a resource for the types of analysis and
lighting calculations that will be related to the Leadership in Energy and Environmental Design
(LEED) program specifically for day lighting and energy level review and design of custom light
fixtures for the project subject to building constraints. All information will be incorporated into
the electrical engineer’s project drawings for all design phases. ‘

For the services provided above, the Architect’s compensation is included with its fee for basic
services. The fee will be paid out over the course of the design and construction administration
phases and is included in the breakdown of fees under subparagraphs 2A through 2E of the contract.

Telecommunication / Information Technology Services

The Architect shall provide telecommunications and information technology services including, but
not limited to, the following, and is authorized to engage the services of a subconsultant for the
services set forth in this subsection:

1. The Architect shall provide a complete telecommunications system wired back to the ECSU
campus hub including a building-wide wireless data system. The scope involves interface and
compliance with current wiring standards of the Connecticut State University (CSU) System
Office, The Architect shall coordinate efforts with the engineering team for all aspects of the
telecommunication /information technology design and its integration into the project.
Engineering consultants shall provide all necessary building infrastructure systems (Mechanical,
Electrical, Plumbing) required to support the telecommunications and information technology
design,

For the services provided above, the Architect’s compensation is included with its fee for basic
services. The fee will be paid out over the course of the design and construction administration
phases and is included in the breakdown of fees under subparagraphs 2A through 2E of the contract.

Security Consulting

The Architect shall provide security consulting services including, but not limited to, the following,
and is authorized to engage the services of a security consultant for the services set forth in this
subsection:

1. The issue of security is of vital importance on a college campus and in a facility of this building
type. In addition to the complexities associated with the project program, security issues will be
further complicated by the fact that the facility will have an integral role in the cultural life of
Willimantic and the surrounding region. The Architect will provide design guidance and
specification data for all areas related to security in the building. This will include, but not be
limited to, hardware and security system options. The entire program will be evaluated and the
goals of the university addressed.

For the setvices provided above, the Architect’s compensation is included with its fee for basic
services. The fee will be paid out over the course of the design and construction administration
phases and is included in the breakdown of fees under subparagraphs 2A through 2E of the contract,

Furnishings Fixtures and Equipment (FF&E)
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This project has an FF&E budget of Five Million Six Hundred Four Thousand Eight Hundred
Dollars (85,604,800.00), which is separate from the building construction budget.

The Architect shall provide design and management services for the selection and specification of
furnishings, fixtures and equipment (including audio visual) to support the programmed spaces and
design requirements of the new facility. The scope of work will include programming all spaces with
the university, taking an inventory of all existing furniture and equipment scheduled for relocation to
the new facility, furniture selection, furniture and equipment specifications and, ultimately,
coordination during bidding and installation,

For the services provided above, the Architect shall be compensated in the amount of Four Hundred
Five Thousand Dollars ($3405,000.00) to be paid monthly based upon percent completion of the
identified services.

Three Dimensional Modeling

In addition to the rendering specified in Article VI, Section B, of the contract’s Terms and
Conditions, the Architect is authorized to produce two (2) additional three dimensional still view
renderings and one walk-through type view rendering of a defined interior and/or exterior path.
These images shall be produced and delivered at the completion of the Design Development Phase of
design.

For the services provided above, the Architect shall be compensated in the amount of Twenty-four
Thousand Dollars ($24,000.00) to be paid upon submission and acceptance by the DPW.,

Architect’s Construction Manager at Risk (CMR) Preconstruction Services

1. For this Project the Architect shall perform the Basic Services described in this Section K —
Architect’s CMR Preconstruction Services. Performance of the services are included in the fee
for basic services payable by State to the Architect and included in the Architect’s total fee stated
in Paragraph 2 of this Contract,

The CMR shall be responsible for providing cost estimates, value engineering, and life cycle
reports. The Architect/Engineer of Record (A/E) shall collaborate with the CMR to develop
designs and construction documents that are responsive to the Project Budget.

3. Definitions: = .

2.1 Bidding Documents: Collectively,
Documents, including any addenda issued prior to receipt of Bids, relevant to competitive
bidding for Subcontracts for designated portions of the Work.

2.2 Conformed Set of Bid Documents: The A/E’s “Construction Documents” that incorporate
all “Addendum” changes made to the “Construction Documents” during the official “Bid
Period” that are generated as a result of bidder’s questions. All changed documents shall be
signed, sealed, and dated by the A/E.

2.3 Contract Documents: Mean the CMR Agreement between Owner and CMR, Conditions of
the Contract (General Conditions, General Requirements and other Conditions), Drawings,
Specifications, and Addenda issued prior to execution of the Contract, other documents listed
in the Agreement and, modifications thereto issued after execution of the Contract, all of
which shall constitute the Contract.

Standard Fixed-Fee Architect Contract
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2.4 Construction Documents: Mean the signed and sealed A/E drawings, specifications that
have received a Building Permit or DPW equivalent and are developed to set forth in detail
the requirements for the construction of the project.

2.5 Construction Manager At Risk (CMR): Means a sole proprietor, partnership, firm or
corporation, under a construction manager at risk agreement with DPW. The CMR is the
Contractor who is selected to review and participate in the production of the Contract
Documents and who agrees upon a Guaranteed Maximum Price (GMP) to peiform the Work
identified in the Contract Documents. The CMR shall solicit Subcontract Bids from
Subcontractors on a competitive basis and enter into contracts with these Subcontractors to
perform their subcontract work.

2.6 Project Elements: Means the permanent structures, site improvements and other permanent
developments at the site specifically defined and specified in the Contract Documents
requiring construction and services, which construction and services may constitute the
whole or part of the Project.

Upon the recelpt of written authorlzatlon from the DPW PM the A/E shall pr ov1de the followmg
deliverables as a supplement to the submittal requirements of Article VI of the Terms and
Conditions — Attachment 1 of this Contract and the submittal requirements of Section 2.5,
Project Phases of the Consultants Procedure Manual:

3.1 Schematic Design (SD) Phase;
For the 100% Schematic Demgn Phase submlttal the AfE shall furnlsh the followmg
deliverables as a Supplement to the SD submittal requirements of Article VI of the
Terms and Conditions — Attachment ! of this Contract and the submittal requirements of
Section 2.5.2, Schematic Design Phase Checklist of the Consultants Procedure Manual;

3.1.1 100% Schematic Design Phase Drawings: Four (4) copies.

3.1.2 Electronic Files of the 100% SD Phase Presentation on CD-ROM: Two (2)
copies,

3.1.3 Schematic Design Color Perspective: One {1) 11” x 17" copy.
3.1.4 SD Design Narrative Report: Four (4) copies.

Upon 100% completion of SD Phase the A/E shall submit a “Design Narrative
Report” that provides a brief summary of their intent of their design, The Design
Narrative shall be submitted to the DPW PM and include but not be limited to
the following:

1 General:
Provide a summary description of the project.
Example: Provide a summary description for the overall scope and
intent of the project; i.e. Project FExceeds Threshold Limitations, Gross
SF, Number of Stories, etc.

2 Design Basis:
Identify and briefly describe supporting documents (i.e., programming,
feasibility, technical and other and studies) that the A/E utilized in
developing the design for the project.
Example: Identify key elements of program.

3 Major Group Elements:
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Provide summary descriptions of the building elements and related
sitework. Utilize the “Major Group Elements” — Level I of ASTM
Uniformat II (www.uniformat.com) and include, but not be limited to,
the following:

A Substructure; E Equipment & Furnishings;
B Shell; F  Special Construction &
Demolition;

Interiors; G Building Sitework.

C
D Services;

4 Phasing:
State whether the project will or will not be phased. Describe phasing
requirements.
Example: The project will or will not be phased. The scope of the
project will or will not encompass the entirve building. The exact limits of
construction and the sequencing shall be determined as part of the
initial design efforts.

S5 Existing Site Conditions:
Describe site conditions. Identify extent of demolition, excavation, etc.
Describe features to be preserved / relocated.

6 Existing Conditions Investigation Reports:
Identify any supporting documents (i.e, geotechnical reports,
topographical surveys, existing conditions or other studies) that the A/E
has relied upon in developing the design for the project.

N Landscape Design:
Describe scope and extent.
Example: Landscape design of hardscape, sofiscape, water features and
site lighting are a part of this work. Project extent shall include front
portico and central hardscape approach extending to front curb and
exterior perimeter landscape areas as may be affected by construction
activities.

8 Sustainability Goals:
Describe any particular Sustainability Goals.
Example: CT High Performance Building Standards, LEED Silver,
Commissioning, Integrated Design, efc.

9 Furnishing and Equipment:
Describe scope and extent,
Example: The A/E shall develop a furniture and equipment plam,
however the specific design, selection, purchasing, installation and
coordination of the moveable furnishings and equipment (i.e., desks,
tables and chairs) generally depicted therein is or is not a part of basic
services,

10 Environmental Issues:
Describe scope and extent.

A1 Hazardous Materials Abatement:
Describe scope and extent.
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32 Demgn Development (DD) Phase: =

A2 Other: This report shall also include room summary schedules, and life
cycle cost analysis of key elements and code/permit summary
requirements.

3.1.5 Cost of the Work Estimate: Four (4) copies.
Upon 100% completion of the Schematic Design Phase the A/E shall provide an
estimate of the total “Cost of the Work” of the project. The cost estimates shall
be submitted to the DPW PM and shall utilize the “Major Group Elements” —
Level I of ASTM Uniformat 1I (www.uniformat.com), and shalI include, but
not be limited to, the following:

o0 Major Group Elements — Level 1'(ASTM Uniformat1l) =

A | Substructure; E | Equipment & Furnishings;

B | Shell; F | Special Construction &
Demolition;

C | Interiors; G | Building Sitework,

D | Services; ‘

Jd Inflation Values: Adjust reported cost estimates to reflect inflation

values. DO NOT present costs to the estimated start of construction,
mid-point of construction or to present day values, Questions regarding
the calculation of inflation values should be reviewed with the DPW
Project Manager, Owner’s Representative, and CMR,

2 Cost of the Work Estimate Reconciliation: When the CMR has been
contracted by DPW to provide Schematic Design Phase Services then,
upon 100% completion of Schematic Design Phase, the A/E’s Cost of
the Work Estimate shall be required to be reconciled with the CMR’s
Cost of the Work Estimate. In conjunction with the DPW PM, Owner’s
Representative and CMR, the A/E, as directed by the Owner, shall take
the appropriate action to correct and/or avoid potential cost overruns and
make adjustments to their SD Phase Cost of the Work Estimate.

201
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The Design Development (DD) Phase Documents shaIl develop the demgn of the project
in greater detail confirming or adjusting the design and details as directed by the Owner
as a result of Owner Reviews and Constructability Reviews provided by CMR at the end
of 100% SD Phase. The A/E shall incorporate all of the Owner required changes for all
aspects of the Design Development Phase drawings and specification to further define
the size, character and quality of the entire project as to structural, mechanical, and
electrical systems and materials. The exterior envelope systems, type of structural
system, HVAC systems, electrical systems, etc. and shall be further delineated and
defined in the Design Development Phase drawings and specifications. For the 100%
Design Development Phase submittal the A/E shall furnish the following deliverables as
a supplement to the DD submittal requirements of Article VI of the Terms and
Conditions — Attachment 1 of the Contract and the submittal requirements of Section
2.5.3, Design Development Phase Checklist of the Consultants Procedure Manual:
3.2.1 Design Development Phase Submittal: Four (4) copies.

Upon 100% completion of the DD Phase the A/E’s DD Submittal shall provide

all of the deliverables requirements of Section 2.5.3, Design Development Phase

Checklist of the DPW Consultant Procedure Manual.
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3.2.2 Electronic Files of the 100% DD Phase Design Drawings and Specifications
CD-ROM: Two (2) copies.

3,23 Design Narrative Report Update: Four (4) copies.
Upon 100% completion of the DD Phase, the A/E shall submit an update of the
“Major Group Elements” portion of the SD Phase “Design Narrative” and
provide summary descriptions of the building elements and related sitework,
Utilize the “Major Group Elements” — Level 1II of ASTM Uniformat Il
(www.uniformat.com) and include, but not be limited to, the following:

20 Group Elements — Level IT(ASTM Uniformatdl) .
A10 | Foundations D40 | Fire Protection

A20 | Basement Construction D50 | Electrical

B10 | Superstructure E10 | Equipment

B20 | Exterior Enclosure E20 | Plumbing

B30 | Roofing F10 | Special Construction
C10 | Interior Construction F20 | Selective Demolition
C20 | Stairs G10 | Site Preparation

C30 | Interior Finishes G20 | Site improvement

D10 | Conveying G30 | Site Mechanical Utilities
D20 | Plumbing G40 | Site Electrical Utilities
D30 | HVAC G90 | Other Site Construction

3.2.4 Cost of the Work Estimate: Four (4) copies.
Upon 100% completion of Design Development Phase the A/E shall provide an
estimate of the total “Cost of the Work” of the project. The cost estimates shall
be submitted to the DPW PM and shall utilize the “Major Group Elements” —
Level II of ASTM Uniformat II (www.uniformat.com), and shall include, but
not be limited to, the following;

i Group Elements'= Level IL(ASTM UniformatTD = 00
A10 | Foundations D40 | Fire Protection
A20 | Basement Construction D50 | Electrical
B10 | Superstructure E10 | Equipment
B20 | Exterior Enclosure E20 | Plumbing
B30 | Roofing F10 | Special Construction
C10 | Interior Construction F20 | Selective Demolition
C20 | Stairs G10 | Site Preparation
C30 | Interior Finishes G20 | Site improvement
D10 | Conveying G30 | Site Mechanical Utilities
D20 | Plumbing G40 | Site Electrical Utilities
D30 { HVAC G90 | Other Site Construction
N | Inflation Values: Adjust reported cost estimates to reflect inflation

values, DO NOT present costs to the estimated start of construction,
mid-point of construction or to present day values. Questions regarding
the calculation of inflation values should be reviewed with the DPW
Project Manager, Owner’s Representative, and CMR.
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2 Cost of the Work Estimate Reconciliation: Upon 100% completion of
Design Development Phase the A/E’s Cost of the Work Estimate shail
be required to be reconciled with the CMR’s Cost of the Work Estimate.
In conjunction with the DPW PM, Owner’s Representative, and CMR,
the A/E, as directed by the Owner, shall take the appropriate action to
correct and/or avoid potential cost overruns and make adjustments fo
their DD Phase Cost of the Work Estimate,

201
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The Construction Document (CD) Phase Documents shall develop the des1gn of the
project in greater detail confirming or adjusting the design and details as directed by the
Owner as a result of Owner Reviews and Constructability Reviews provided by CMR at
the end of 50% and 90% CD Phase. The A/E shall incorporate all Owner required
changes for all aspects of the CD Phase Drawings and Specifications to further define the
size, character and quality of the entire project as to structural, HVAC, electrical
systems, and materials, etc. The exterior design systems, type of structural system,
mechanical system and electrical system shall be further delineated and defined in the
Construction Document Phase drawings and specifications. For the 50% and 90% CD
Phase submittals the A/E shall furnish the following deliverables as a supplement to
requirements of Article VI of the Terms and Conditions — Attachment 1 of the Contract
and Section 2.5.4, Contract Document Phase Checklist of the Consultants Procedure
Manual:
3.3.1 Construction Document Phase Submittals: Four (4) copies.
Upon 50% and 90% completion of the CD Phase the A/E shall include all of the
following deliverables as a supplement to the requirements of Section 2.5.4,
Contract Document Phase Checklist of the DPW Consultant Procedure Manual.
33.2 Electronic Files of the 50% and 90% CD Phase Design Drawings and
Specifications CD-ROM: Two (2) copies.
3.3.3  Cost of the Work Estimate: Four (4) copies.
Upon completion of 50% and 90% Construction Document Phase the A/E shall
provide an estimate of the total “Cost of the Work” of the project. The written
cost estimate shall be submitted to the DPW PM and shall utilize the “Major
Group Elements” — Level III of ASTM Uniformat II (www.uniformat. com) and
shall include, but not be limited to, the following:

: ~Individual Elements — Level III (ASTM UniformatID). .00
A1010 F oundatlons D2010 | Plumbing letures
A1020 [ Basement Construction D2020 | Domestic Water Distribution
A1030 | Slab on Grade D2030 | Sanitary Waste
A2010 | Basement Excavation - D2040 | Rain Water Drainage
A2020 | Basement Walls D2090 | Other Plumbing Systems
B1019 | Floor Construction D3010 | Energy Supply
B1020 | Roof Construction D3020 | Heat Generating Systems
B2010 | Exterior Walls ' D3030 | Cooling Generating Systems
B2020 | Exterior Windows D3040 | Distribution Systems
B2030 | Exterior Doors D3050 | Terminal & Package Units
B3010 | Roof Covering D3060 | Controls & Instrumentation
B3020 | Roof Openings D3070 | Systems Testing & Balancing
C1010 | Partitions D3090 | Other HVAC Systems &
Standard Fixed-Fee Architect Contract
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C1020 | Interior Doors Equipment

C1030 | Fittings D4010 | Sprinklers
C2010 | Stair Construction D4020 | Standpipes
C2020 { Stair Finishes D4030 | Fire Protection Specialties
C3010 | Wall Finishes D4090 | Other Fire Protection Systems
3020 | Floor Finishes D2010 | Plumbing Fixtures
3030 | Ceiling Finishes D2020 | Domestic Water Distribution
D1010 | Elevators & Lifts D2030 | Sanitary Waste
D1020 | Escalators & Moving Walks D2040 | Rain Water Drainage
D1099 | Other Conveying Systems D2090 | Other Plumbing Systems
D3010 | Energy Supply F2010 | Building Elements Demolition
D3020 | Heat Generating Systems F2020 | Hazardous Components
D3030 | Cooling Generating Systems Abatement
D3040 | Distribution Systems G2010 | Roadways
D3050 | Terminal & Package Units G2020 | Parking Lots
D3060 | Controls & Instrumentation (2030 | Pedestrian Paving
D3070 | Systems Testing & Balancing G2040 | Site Development
D3090 | Other HVAC Systems & G2050 | Landscaping
Equipment G3010 | Water Supply
D4010 | Sprinklers G3020 | Heat generating equipment
D4020 | Standpipes G3030 | Storm Sewer
D4030 | Fire Protection Specialties G3040 | Heating Distribution
D4090 | Other Fire Protection G3050 . . e s
Cooling Distribution
Systems
D5010 El.ect.rnca! Service & G3060 Fuel Distribution
Distribution
DS020 | .. .. . G3090 | Other Site Mechanical
Lighting and Branch Wiring Utilities
D5030 | Communications & Security G4010 | Electrical Distribution
D5090 | Other Electrical Systems G4020 | Site Lighting
E1010 . . G4030 | Site Communications &
Commercial Equipment .
Security
E1020 | Institutional Equipment G4090 | Other Site Electrical Utilities
E1030 : . G9010 | Service and Pedestrian
Vehicular Equipment Tunnel
unnels
£1090 Other Fquipment G9090 }(E)thefr Site Systems &
quipment
E2010 | Fixed Furnishings
E2020 | Movable Furnishings
F1610 | Special Structures
F1020 | Integrated Construction
F1030 | Special Construction Systems
F1040 | gpecial Facilities
F1050 | Special Controls &
Instrumentation
20t Standard Fixed-Fee Architect Contract
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q Inflation Values: Adjust reported cost estimates to reflect inflation
values. Do NOT present costs to the estimated start of construction, mid-
point of construction or to present day values. Questions regarding the
calculation of inflation values should be reviewed with the DPW Project
Manager, Owner’s Representative, and CMR.

2 Cost of the Work Estimate Reconciliation: Upon 50% and 90%
completion of Construction Document Phase the A/E’s Cost of the Work
Estimate shall be required to be reconciled with the CMR’s Cost of the
Work Estimate. In conjunction with the DPW PM, Owner’s
Representative, and CMR, the A/E, as directed by the Owner, shall take
the appropriate action to correct and/or avoid potential cost overruns and
make adjustments to their CD Phase Cost of the Work Estimate.
3.3.4 CMR Conversion of the Architect’s Construction Documents into Bidding
Documents Packages: Upon completion of the “Construction Documents®
(See Section 2, Definitions) and at the direction of DPW PM, the A/E shall
provide the CMR with a complete set of Construction Documents. The CMR
shall then convert the Construction Documents into logical, competitive,
seamless, and distinct Subcontractor “Bidding Documents” (See Section 2,
Definitions) Packages.
3.3.5 CMR Subcontractor Bidding Packages:
The CMR shall develop logical, competitive, unified and distinct Subcontractor
Bid Packages with all scopes of work included in the packages.

3.4 Bidding Phase: , : e
As a supplement to the requirements of Article VI of the Terms and Cond1t1ons -
Attachment 1 of the Contract and Section 2.5.5, Bidding Phase of the Consultants
Procedure Manual, the A/E shall be required to participate in the Bidding Phase as
follows:

341 CMR Subcontractor Pre Bid Conferences:
The A/E and their appropriate Consultants shall be required to attend and
participate in all CMR Subcontractor Pre Bid Conferences.

3.4.2 Subcontractor Bid Addenda:
During the Bidding Phase for each and every CMR Subcontractor Bid, the A/E
shall prepare all addenda and clarification documents, interpret the Construction
Documents, provide an evaluation of equals and substitution and shall cooperate
with the CMR and assist Owner, as requested, in architectural determinations
and procedures required during the bidding phase.

3.4.3 Subcontractor Bid Scope Review Meetings:

Upon determination of the Lowest Responsible Bidder for each Subcontractor
Bid and prior to CMR’s submittal of their Guaranteed Maximum Price (GMP) to
the Owner the A/E shall attend Subcontractor Bid Review Meetings with CMR
and the low bid trade contractor. For some of the trade bids, say 33% of the
trades, additional scope review meetings will occur with the second low bidder.
The meetings will include a verification that all major and important aspects of
the design have been included in the low bid. This review will be hosted by the
CMR and attended by DPW PM, the OR/CA and the design firm plus
subconsultants as appropriate.
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344

A The State of CT is not allowed to negotiate as part of its CMR Lowest
Responsible Bidder contracting process. Therefore, all and any
discrepancies discovered during the Subcontractor Bid Scope Review
Meetings must be performed within the Subcontractors low bid price as
accepted by the State. .

2 If provisions discovered by this Scope Review create a problem for the
Subcontractor, that legal entity can withdraw their bid and choose to not
sign the contract,

GMP Proposal Review

When the CMR. submits the GMP Proposal to the Owner, the A/E and their

appropriate consultants shall review the GMP Proposal and the related

“Assumptions and Conditions” and shall provide their comments and/or

recommendations to the Owner for the Owner’s consideration.

3.5 Post Bid Phase - Conformed Set of Bid Documents: 0 i o

201
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Upon conclusion of the Bidding Phase and prior to the start of constructlon the A]E shall
create a complete set of Conformed Set of Bid Documents (See Section 2, Definitions).
The A/E shall sign, seal, and date their Conformed Set of Bid Documents. The
Conformed Set of Bid Documents shall comply with the following requirements:

3.5.1

3.5.2

Changes To Electronic Files:

The A/E shall maintain up-to-date electronic drawing and specification files

throughout the Bidding Phase. Specifically, the A/E shall be responsible for

incorporating the following changes into the master electronic drawing and
specification files:

1 All Addendum Items issued during the official Bid Period after DPW’s
receipt of the A/E’s “Construction Documents” (See Section 2,
Definitions) and prior to the Owner’s award of the CMR’s GMP
Amendment, for the purpose of correcting or clarifying the A/E’s
“Construction Documents”.

Conformed Set of Bid Documents:
The “Construction Documents” that contain all pre-award “Addenda” changes
are known as the “Conformed Set of Bid Documents,” The Conformed Set of
Bid Documents must incorporate all changes exactly as indicated on the pre-
award Addendum and shall NOT include any changes, revisions, and/or
deletions that were not part of a pre-award Addendum. If there are any changes,
revisions, and/or deletions needed that were Not part of a pre-award Addendum,
the A/E shall notify the DPW PM in writing and submit “Proposal Request” as a
separate document for a post-award construction modification. The A/E shall
prepare the “Conformed Set of Bid Documents” documents as follows;
g Drawings:
Annotated with revision symbols to identify changes made by all
“Addenda” changes shall contain the words "CONFORMED BID
DRAWING." To avoid replotting unchanged sheets, "CONFORMED
BID DRAWING" may be stamped on a paper copy of the unchanged
original “Final Bid Drawings.” Add “CONFORMED Bid Drawings in
large letters on the Cover Sheet and shall be signed, sealed, and dated by
the A/E. All changed drawings shall be replotted, signed, sealed, and
dated by the A/E.
2 Specifications:
Standard Fixed-Fee Architect Contract
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Add "CONFORMED BID SPECIFICATION” and the date in the footer
at the bottom of all Specification pages and in large letters on all of the
Specification Cover Sheets that are signed, sealed, and dated by the A/E.

3.5.3 Submission of Conformed Set of Bid Documents:

Prior to the start of Construction the A/E shall provide DPW with a copy of the

Conformed Set of Bid Documents on a CD ROM for use by the CMR and their

Subcontractors for use in preparing shop drawings, coordinating work, etc.

When notified by DPW PM, the A/E shall provide the following:

8 | Submissions to Owner and CMR: Within 14 Calendar days of the
notice to proceed (NTP) submit two (2) sets Conformed Bid Documents
(Drawings) on CD ROMs and two (2) sets of Conformed Bid Documents
(Specifications) on CD ROMs., Two (2) sets of hard copy, full size set
Conformed Bid Documents (Drawings) and two (2} sets of hard copy
Conformed Bid Documents (Specifications) with pages annotated as
described above. All hard copy submittals shall be signed, sealed and
dated by the A/E.

2 Submissions to Department of Public Safety (OSBI & OSFM) or
DPW Code Unit: Within 14 Calendar days of the NTP submit two (2)
sets of hard copy, full size set Conformed Bid Documents (Drawings)
and two (2) sets of hard copy Conformed Bid Documents
(Specifications) with pages annotated as described above. All hard copy
submittals shali be signed, sealed and dated by the A/E.

4,0 FTP SITE :
The A/E shall provide a File Transfer Protocol (FTP) Site for use during the Best Value
Selection of the CMR Firm. This will include establishing the site and populating the site with
the agreed-upon project documents. The A/E will provide a Table of Contents that exactly
matches the site contents to the DPW PM. The Table of Contents shall be a MS WORD
document,

The posted documents may be either:

4.1 the Approved Programming Documents, or

4.2 the Schematic Design Documents, or

4.3 other documents including the present CMR General Conditions, CMR General
Requirements, the existing conditions information and other material as agreed by the DPW
PM.

The A/E will provide the site access instructions and password to the DPW PM. The site will be
maintained for six {6} months.

5.0 PRINCIPALS MEETINGS
The A/E is advised that there will be principals meetings during the project duration. The
Principal Meetings will be attended by the normal Project Management staff and the Principals
of the primary firms involved in this capital project; i.e., the Design Firm, the CMR Firm, the
O.R. Firm, the User Agency and the DPW. There will be two (2) meetings during Design,
assume one at the start of Design Development, and one at the turnover of the Contract
Documents. During active construction, there will be principals’ meetings every four (4)
months,

201 Standard Fixed-Fee Architect Contract
PAGE 20 OF 21 F 072010
G \Public\Documemts\Documents 201 NTeams\CSU TEAMMAH RW contracts\BI-RW-295-ARC\BI-RW-295-ARC
contract.doc
Contract No. BFRW-295-ARC — 1/31/11




Exhibit B
SEXUAL HARASSMENT POLICY STATEMENT

All personnel of the Department of Public Works have the responsibility for maintaining high standards of honesty, integrity, impartiality and
conduct fo assure proper performance and maintenance of public trust. Sexual harassment viclates these standards, especially with regards to
principtes of equal opportunity, and specific acts of such misconduct witt result in the severest of disciplinary action that can be taken, -

Acts of sexual harassment are illegal and prohibited by the Civil R] ghts Act, Title VII as amended and Connecticut General Statutes 46a-60 as a
discriminatory practice.

As the Commissioner of the Department of Public Works, [ will under no circumstances tolerate any incidents of this type of behavior.
Specif’ cally, any supervisors, who use implicit or explicit sexual behavior to control, influence, or affect the career, pay or job of an employee is

engaging in sexual harassment. Similarly, any employcc who makes deliberate or repeated offensive verbal comments, geslures or physical
contact of a sexual nature in the work environment is also engaging in sexual harassment.

Sexual harassment can include verbal abuse such as sexual insults, lewd or suggestive comments, or unwelcome jokes of a sexual nature,
Sexually suggestive objects or sexually explicit posters, calendars, photographs, cartoons, drawings or other explicit materials are inappropriate
in a state workplace and can contribute to creating a hostile or offensive work environment.

Individuals who are sexually harassed by supervisors, co-workers, or peers should make it clear that such behavior is offensive. Individuals can
file a sexual harassment complaint to the appropriate source(s) for investigation of the matter, so that action can be taken (o ensure a work
environment free of sexual harassment,

Sexual harassment is totally unacceptable conduct; it undermines the integrity of the employment relationship, debilitates morale, and interferes
with the work productivity of the organization.

1 shall expect every manager and supervisor to ensure that any instance of sexual harassment is dealt with swiftly, fairly, and effectively. All
substantiated complaints will result in the strongest disciplinary action available to the Department,

SEXIJAL HARASSMENT NARRATIVE
Sexual harassment is a particular type of sex discrimination. Like all sexual discrimination, it is illegal. If violates high standards of honesty,
integrity, impartiatity and conduct required of all sections of the Department of Public Works, Tt also inferferes with and impedes work
productivity.
Sexual harassment is defined as "any unwelcome sexual advances or requests for sexual favors or any conduct of a sexual nature when:
1. Submission to such conduct is made either explicitly or implicitly a term or condition of an individual's employment;

" 2. Submission to or rejection of such conduct by any individual is used as the basis for employment decisions affecting such individual; or

3. Such conduct has the purpose ot effect of substantially interfering with an individual's work performance or creating an intimidating,
hostile or offensive working environment.”

You may file a complaint with your supervisor, the Human Resources Office at (860) 713-5304 or Johnette Tolliver, the agency’s designated
Equal Employment Opportunity Specialist at (860) 713-5394.

Signed by Commissioner Racanne V. Curtis on May 30, 2008,
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ATTACHMENT 1
(11 pages)

STATE OF CONNECTICUT
DEPARTMENT OF PUBLIC WORKS

FORM CS-3A
February 3, 1998
Last Revision June 15, 2011

TERMS AND CONDITIONS OF CONTRACT
BETWEEN STATE AND ARCHITECT

1. GENERAL

The amount of the total construction budget noted in Paragraph 4 of this contract is to include all construction work
and the connecting up of all existing utilities and related services; it is to include any other costs directly chargeable
to the proper functioning of the building with the exception of the furnishing of equipment other than that which is
usually built in as a component part of the building. This amount is not to be exceeded except by prior and express
written permission from the State.

II. ARCHITECT'S SERVICES
A. The Architect agrees to prepare and furnish documents as set forth in Article VI.

B.

The Architect agrees to become familiar with and follow the DPW provisions set forth in the
“DEPARTMENT OF PUBLIC WORKS CONSULTANTS PROCEDURE MANUAL,” which may be
amended and/or supplemented current with the date of this contract. These guidelines and provisions are
incorporated herein by reference and shall be as binding upon the parties to this contract as though fully set
forth herein.

. The Architect shail consult with the Department of Public Works Project Manager to ascertain requirements

of the project and consult with proper State authorities and inform himself as to specific institutional
conditions that might affect his contemplated work or the hours or season of its execution, such as type of
patients, use of adjacent areas, interruptions of institutional routine, etc. The drawings and specifications
submitted by the Architect for review and approval by the State shall reflect consideration of those conditions
requiring safeguards and precautionary measures in excess of usual practice.

. Should the Architect require the services of registered consultants at any time during the term of this contract,

their names and qualifications shall be submitted to the State for approval. Such consultants shall provide
evidence of their competence by affixing their seals on any drawings or specifications prepared by them or
under their supervision. The Architect shall pay such approved registered consultants in proportion to
payments received by the Architect as set forth in Article IV, and shall submit evidence of such paymenis
upon request by the State.

The Architect covenants and agrees that he shall perform his services under this contract in accordance with
the standards and practices of his profession.

Indemnification.

The Architect, at its expense, shall indemnify and hold harmiess the State of Connecticut, its officers, agents,
and employees from and against ali claims, causes of action, legal proceedings, suits, losses, damages, and
expenses initiated, suffered, or claimed to have been suffered by third parties not involved by contract in the
project, but only to the extent that they arise out of, or result from, noncompliance with applicable statutes,
codes and regulations, or the negligence, errors, or omissions of the Architect in the performance of this
contract; provided, however, that the Architect shall not be liable by reason of indemnification for any loss
caused by the fault or negligence of the DPW or others who are not the responsibility of the Architect.

I, INSURANCE

The Architect for the duration of this contract, including any extension of the original confract term, must carry
insurance to protect the interests of the State. The Architect must obtain statutory workers' compensation and
employers' liability insurance, comprehensive automobile liabilify insurance, commercial general liability insurance
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and professional services liability insurance to not less than the minimum limits as required in this article, all at no
cost to the State.

A. Statutory Workers' Compensation and Employers' Liability:

1. Workers' Compensation: Statutory limits
2. Employers' Liability:
Bodily injury by accident; $100,000 each accident
Bodily injury by illness: $100,000 each employee
$500,000 poticy lmit

B. Commercial General Liability:

Combined single limit: $1,000,000 each occurrence
$2,000,000 annual aggregate

C. Comprehensive Automobile Liability
(to include owned, non-owned and hired vehicles):
Combined single limit; $1,000,000 each occurrence
$1,000,000 annual aggregate

D. Professional Services Liability Insurance: The Architect shall furnish evidence by way of a certificate of
insurance that it has obtained a professional services liability insurance policy with $3,000,000.00 each
occurrence and per aggregate minimum coverage for negligence and errors and omissions. If any claims are
paid against its professional services liability insurance policy, the Architect agrees to purchase additional
insurance in order to maintain the minimum coverage of $3,000,000.00 each occurrence and per aggregate.
The insurance shall remain in effect during the entire duration of the contract and for eight years after
substantial completion of the project. For policies written on a “Claims Made” basis, the Architect agrees to
maintain a retroactive date prior to or equal to the effective date of the contract. The Architect shall
contractually require any structural engineering firm it hires to maintain professional liability insurance in the
same arnount and with the same provisions indicated above. The Architect’s policy shall provide that it shali
indemnify and save harmless the State and its officers, agents and employees from claims, suits, actions,
damages and costs of every name and description resulting from negligence and errors and omissions in the
work performed by the Architect under the terms of the contract.

Each of the policies for such kinds of insurance mentioned above shall be issued by an insurance company or
companies satisfactory to the DPW and shall contain a provision that coverages will not be changed, canceled, or
non-renewed until at least sixty (60) calendar days' prior written notice has been given to the DPW. Each insurance
policy shalt state that the insurance company agrees fo investigate and defend the insured against all claims for
damages to the extent that all alleged damages might be covered by insurance. Such insurance policies shall name
the State as an additional insured, except that the State shall not be named as an additional insured with respect to the
coverage for the statutory workers' compensation, automobile liability, and employer's liability insurance and to the
coverage for professional liability insurance. Certificates of insurance showing such coverages as required in this
article shall be filed with the DPW prior to the time this contract is executed on behalf of the State.

IV. PAYMENT OF ARCHITECT'S FEE

A. The State agrees to pay the Architect for the services herein described the total fee set forth in Paragraph 2 of
this contract, It is understood that no changes or adjustments shall be made in said fee unless the scope of the
work performed or to be performed by the Architect has substantially changed as determined by the
Commissioner of the Department of Public Works, hereinafier referred 1o as the Commissioner.

B. Said fee includes all costs of living, transportation and communication, whether within or without the State of
Connecticut, connected with the discharge of the Architect's duties under this contract unless express written
notification to the contrary is received from the State.

C. No payments shall be made until the materials submitted have been reviewed and approved by the Department
of Public Works.

V. SPECIAL SERVICES

A, Should it be necessary for the Architect to engage the services of a licensed land surveyor, geotechnical
engineer or test boring firm for the purposes of this contract, the State shall reimburse the Architect for the
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cost of such services and in addition shall also pay the Architect ten percent (10%) of such cost, or such other
percentage deemed reasonable by the Commissioner, for overhead and profit. The Architect’s selection of the
consultant retained in connection therewith is to be submitted for approval.

. If, in the opinion of the State, any special technical service is required which is not usually furnished in

architectural practice and which is not included in this contract, either expressed or implied by the nature of
the work, then the State shall, in wriling, authorize the service and the related cost. The Architect's selection
of the consuliant retained in connection therewith is to be submitted for approval. The State shall reimburse
the Architect for the cost of any such services and in addition shall also pay the Architect ten percent (10%) of
such cost, or such other percentage deemed reasonable by the Commissioner, for overhead and profit.

. Should the Architect itself wish to perform special services as described in Sections A and B of this article,

the Architect shall submit to the State a written quotation of the cost of its performing such services. The
quotation shall not include, nor shail the Architect be paid for, an additional percentage of the cost for
overhead and profit. The State shall decide whether to allow the Architect to perform the work with its own
forces based on its quotation, and shall notify the Architect accordingly.

. If at any time during the term of this contract the State should require the Architect to make any substantial

change in the size or scope of the work or require any substantial change in plan, design or specification
which shall necessitate the preparation by the Architect of additional sketches, drawings or other documents,
or the making of substantial changes in any other document already approved, or upon which substantial work
had been done pursnant to instruction to proceed, then, and in such event, the Architect shall prepare the
additional documents and make changes as required and shall be entifled to reasonable compensation therefor.
The Commissioner shall determine the amount of such compensation and the manner of payment thercof. If
the State should require any such substantial changes and if these should result in a change in the amount of
the total construction budget noted in Paragraph 4 of this contract, said amount shall be considered changed to
an amouni determined by the Cominissioner.

The above notwithstanding, should it be necessary for the Architect to prepare any such additional documents
or make changes in the same for purposes of meeting the budget requirements of the project, and where an
increase in the cost of labor and/or materials is not the governing factor, he shail perform such duties without
receiving additional compensation.

In addition, if at any time during the term of this contract the State should request the Architect to reduce the
scope of services originally agreed upon under this contract, the Architect shail then reduce said scope of
services, as requested, and his fee shall be reduced by a fair and equitable amount determined by the
Commissioner.

. For reuse by the State of the drawings and specifications prepared by the Architect under this contract, the

Architect shall be paid a reasonable fee for such reuse plus a reasonable fee for making necessary changes to
such drawings and specifications as may be required by job conditions. The Comnissioner shall determine
the amounts of such fees.

VI. SPECIFIC DOCUMENTS TO BE FURNISHED BY THE ARCHITECT WHEN AUTHORTZED

202

A, Schematic Design Phase

Pursuant to conferences with the State, designs shall be prepared by the Architect fo encompass the general
program of the project. These designs shall consist of small scale drawings, elevations, sections and outline
specifications. All specifications shall be prepared in accordance with the CSI (Construction Specifications
Institute) format. At this time the Architect shall make sufficiently accurate estimates to determine the
feasibility of constructing the project within the funds available. At the beginning of the schematic design
phase, the Architect shall engage his consultants as set forth in Section D of Article 1. The Architect shall
submit for review and approval the number of sets of drawings, specifications and detailed cost estimates as
indicated in Paragraph 6 of this contract.

While preparing such drawings, specifications and detailed cost estimates, the Architect shall investigate any
factors that may conflict with the use of the site as proposed, such as neighboring building lines, zoning
regulations, sanitary codes, health and fire laws, local ordinances, etc., and shall report his findings thereon to
the State when submitting schematic design phase drawings, outline specifications and detailed cost estimates.

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost
and the probable cost of construction as determined by the State exceeds both the Architect's estimate and the
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total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the State shall have the right to require the Architect to modify the documents as the
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract. The revisions shall be made without additional compensation to the Architect.

Design Developnient Phase

The Architect must receive written notice from the State to proceed with the design development phase before
commencing the phase. The design development phase drawings shall show the extent of the site, location of
the project on the site and the general disposition of the principal features and equipment embodied in the
project, and shall be sufficiently developed so as to fix and illustrate the size and character of the project in all
of its essential basic particulars as to kinds of materials, types of structure, and mechanical and electrical
systems. All specifications shall be prepared in accordance with the CSI (Construction Specifications
Institute) format. The Architect shall submit for review and approval the number of sets of drawings,
specifications and detailed cost estimates as indicated in Paragraph 6 of this contract.

Submitted with the design development phase drawings and specifications shall be an estimate of the cost of
construction predicated on the same, and broken down into the major sub-trades for the construction of the
building, with separate figures for special items such as equipment, site work, and utility lines. Basic
engineering and other drawings and specifications shall also be provided at this time by the engineers and
other consultants working under the direction of the Architect.

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost
and the probable cost of construction as determined by the State exceeds both the Architect's estimate and the
total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the State shall have the right to require the Architect to modify the documents as the
State deerns necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract. The revisions shail be made without additional compensation to the Architect.

At this phase, a rendered colored and framed perspective drawing shall be submitted together with three (3) 8"
x 10" black and white photographs thercof,

As the drawings submitted during this phase are to form the basis of the whole concept of the project, they
shall be reviewed by the State for conformance to functional and technical requirements of the project and
approved by the State before the Architect proceeds to the next phase. It is understood, however, that such
review and approval does not relieve the Architect from any responsibility arising out of the State's reliance
on his professional skill and ability to discharge his services as required by this contract.

. Contract Documents Phase

The Architect must receive written notice from the State to proceed with the contract documents phase before
commencing the phase. The documents to be provided in this phase are a part of the construction contract
and as such must explain in substantial detail the full scope of the work included in, and performed under, the
construction confract, A final detailed estimate of the cost of construction, including unit prices, quantities,
labor and materials, predicated on the contract documents phase drawings and detailed specifications, shall be
included as a part of this phase. All specifications shall be prepared in accordance with the CSI (Construction
Specifications Institute) format and in accordance with Part II of Chapter 60 of the Connecticut General
Statutes, as revised, when applicable. The Architect shall submil for review and approval the number of sets
of drawings, specifications and detailed cost estimates as indicated in Paragraph 6 of this contract. Such
review and approval by the State does not relieve the Architect of responsibility arising out of the State's
reliance on his professional skiil and ability to discharge his services as required by the contract.

If the estimate agreed to by the State and Architect exceeds the total construction budget noted in Paragraph 4
of this contract, or if the State and Architect cannot agree upon an estimate of the probable construction cost
and the probable cost of construction as determined by the State exceeds both the Architect's estimate and the
total construction budget noted in Paragraph 4 of this contract, then the Architect shall make appropriate
recommendations to the State for adjustments to the documents in regards to the project’s scope, quality, or
budget. At that time, the State shall have the right to require the Architect to modify the documents as the
State deems necessary to bring the cost within the amount of the total construction budget noted in Paragraph
4 of this contract. The revisions shail be made without additional compensation to the Architect.
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If the project involves either new construction and/or additions to an existing facility, the Architect will
consult with the client agency and develop the first year estimated operating cost for the project’s
utilities including, but not limited to, heating, cooling, water and sewer.

All original final tracings shall, together with the specifications typed in letter quality print on one side of 8
1/2" x 11* white bond paper, be submitted by the Architect prior to the State's going to bid.

When the Architect has incorporated all comments and the documents are ready for bidding, the Architect will
submit the tracings, master specifications, and a CD ROM disk of both to DPW, This submission will
conclude the contract documents phase of the contract.

. Bidding Process

In the event the Department of Public Works bids the contract drawings and specifications, the Architect shall,
as part of the design services to be rendered for his established fee, include as much of his professional
services as the State deems necessary for the well-being of the project and the efficient prosecution of the
bidding process.

VIL. ARCHITECT'S DUTIES DURING CONSTRUCTION

202

A. If the Architect's services during construction are requested as set forth in Subparagraph 2E of this contract,

the Architect shall, as part of the services to be rendered for his established fee, include as much of his
professional services and the services of his consultants as the State deems necessary for the well-being of the
project and efficient prosecution of the construction work, The Architect shall not, however, be required to
undertake continuous on-site observation of the work. If the Architect fails to perform such duties in a
conscientions and reasonable manner, the State may exercise its right to terminate this contract as heremaﬁer
provided in Article ViII.

. Additionally, it is understood and agreed to by the Architect and the State that, should the Architect's services

during construction be requested, such services shall include, but not be limited to, the following:

1. observe the progress of construction in order to determine whether there appear to be any defects or
deficiencies in the construction work or deviations from the drawings and specifications, including
variations from the materials specified and the methods of constraction authorized. The Architect shall not
be required to guarantee the performance of the general contractor or his subcontractors;

The Architect is obligated to immediately notify the DPW project manager, in writing, whenever any work
is unsatisfactory, faulty or defective, or does not conform to the contract documents.

2. attend job meetings as required, at which the Architect shall, on the basis of his visitations to the site and
observations thercon, report on the progress of the work and make recommendations concerning the same;
participate in monthly meetings with the general contractor to obtain information necessary to be able to
update the as-built drawings.

3. submit to the Department of Public Works on the fifteenth and last days of each month, in such form as
directed by the State, observation-based reports regarding the progress of the work;

4, examine submittals and furnish recommendations to the State concerning material and equipment, and
review and report on the general contractor's proposals in connection with changes in the construction
contract, These services are to be performed within five (5) calendar days of receipt of such proposals so
as not to delay the work; '

5. review and return partial payment requisitions submitted by the general contractor within three (3) working
days of the receipt of such submittals;

6. review and comment on shop drawings submitted to him for review. This service is to be performed
within five (5) working days of the receipt of such submittals unless the Department of Public Works
assents to written notification of why this cannot be accomplished,;

7. within thirty (30) calendar days after receipt, record on the original final tracings and CAD disks returned
to him after the construction contract award all changes made during the period of construction as
furnished and recorded by the general contractor, and, at his expense, provide reproducible mylars and
‘updated CAD disks to the State which reflect such changes The mylars and CAD disks shall become the
property of the State;

8. fully cooperate with the Department of Public Works during the progress of the work.
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C.

In the event that the tiine period of the construction contract is exceeded by more than 10% due to no fault of
the Architect, the Architect may be paid for any additional services required beyond the 10% construction
coniract time overrun a reasonable fee fo be determined by the Commissioner. The question of fault or no
fault on the part of the Architect shall be determined by the Commissioner.

VIIL. TERMINATION OF CONTRACT

A,

Notwithstanding any provisions or language in this contract to the contrary, the Commissioner may terminate

the contract whenever he determines in his sole discretion that such termination is in the best interest of the

State. Any such termination shall be effected by delivery to the Architect of a written notice of termination.

The notice of termination shall be sent by registered or certified mail to the Architect's address as furnished to

the State for purposes of correspondence, or by hand delivery, Upon receipt of such notice, the Architect

shall both immediately discontinue all services affected (unless the notice directs otherwise) and deliver to the
State all data, drawings, specifications, reports, estimates, summaries, and such other information and

materials as may have been accumutated by the Architect in performing his duties under this contract, whether

completed or in progress. All such documents, information and materials shall become the property of the

State.

. If the termination is for the convenience of the State, the Architect shall be entitled to receive reasonable

compensation for services already satisfactorily performed and accepted, but no amount shall be allowed for
anticipated profit on unperformed services. The Commissioner shal! determine the amount of such
compensation,

. If the termination is for reason of failure of the Architect to fulfill his contract obligations, the State may take

over the work and prosecute the same to completion by contract or otherwise. In such event, the Architect
shall be liable to the State for any additional costs occasioned to the State thereby.

. It afier notice of termination for failure of the Architect to fulfill his contract obligations it is determined that

the Architect had not so failed, the termination shall be deemed to have been effected for the convenience of
the State. In such event, the Architect shall be entitled to reasonable compensation as provided in Section B
of this article.

. If the Architect is a sole proprietor and the Architect should die during the term of this contract, this contract

shall be considered terminated. In the event of such termination, the Architect's estate shall be entitled to a
reasonable payment for any uncompensated work performed to the date of death, and the State shall have title
to, and shall have the right to immediate use and possession of, all finished and unfinished doctuments
prepared under this contract. The Commissioner shall determine the amount of such payment.

The rights and remedies of the parties provided in this article are in addition to any other rights and remedies
provided by law or under this contract.

IX. SUSPENSION OF THE WORK
A. The State, at any time, may suspend all or any part of the services of the Architect. In such event, the

202

Architect shall be given three (3) days' notice of such suspension in writing by registered or certified mail fo
the Architect's address as given for correspondence purposes. The mailing of such notice shall preciude any
claim on the part of the Architect as to failure to receive notice of such suspension,

. In the event of suspension by the State as noted above, the Architect shall be entitled to such compensation as

the Commissioner shall deem reasonable.

. Should the State reactivate any assigned work covered by this contract, in whole or in part, within one year

from the time the work was suspended, any fees paid to the Architect pursuant to this contract shalt be applied
as payment on the fees for the work as set forth in this contract at the time of reactivation. Should reactivation
occur after a period of suspension exceeding one (1) year, the Architect and the State may renegotiate the fees
for the work based on current conditions or either may unilaterally elect to terminate the remaining work.

. In the event the State decides to suspend any work under this contract, the State shall become entitled, after

payment of outstanding fees, to all finished and unfinished documents prepared porsnant to this contract.

. If the Architect should be unwilling or unable to perform the services required by this contract at the time the

State desires to reactivate the work after a period of suspension, then all finished or unfinished documents
prepared pursuant to this contract shall become the property of the State and the State shall have the right to
immediate possession and use thereof.
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X. CONFIDENTIALITY OF DOCUMENTS

A, The Architect agrees on behalf of the Architect and the Architect's principals, employees, agents, heirs,
successors and assigns that they shali only utitize drawings, specifications, maps, reports, records or other
documents to the extent necessary for the performance of the Architect's work and duties under this
contract. This Himitation on use applies to those items produced by the Architect, as well as to those items
received by the Architect from the Department of Public Works or others in connection with the Architect's
work and duties under this contract.

B. The Architect further agrees that said drawings, specifications, maps, reports, records and other documents
may not be released to any other entity or person except for the sole purpose of the work described in this
contract. No other disclosure shall be permitted without the prior written consent of the Department of
Public Works. '

C. The Architect further agrees that the following provision will be included in its contracts with sub-
consultants:

Any and all drawings, specifications, maps, reports, records or other documents
associated with the contract work shall only be utilized to the extent necessary for the
performance of the work and duties under this contract. Said drawings,
specifications, maps, reports, records and other documents may not be released to
any other entity or person except for the sole purpose of the work described in this
contract. No other disclosure shall be permitted without the prior written consent of
the Department of Public Works. When any such drawings, specifications, maps,
reports, records or other documents are no longer needed, they shall be destroyed.

X1, NONDISCRIMINATION AND AFFIRMATIVE ACTION PROVISIONS, NONDISCRIMINATION
PROVISIONS REGARDING SEXUAL ORIENTATION, EXECUTIVE ORDERS, SEXUAL
HARASSMENT POLICY, SUMMARY OF STATE ETHICS LAWS AND CAMPAIGN FINANCE
LAWS

For the purposes of this article, the word "contractor” is substituted for and has the same meaning and effect as if
it read "Architect."

A. Non-discrimination. References in this section to "contract” shall mean this Contract and references to
"contractor” shall mean the Architect.

(a) The following subsections are set forth here as required by section 4a-60 of the Connecticut General
Statutes:

(1) The contractor agrees and warrants that in the performance of the contract such contractor wiil not
discriminate or permit discrimination against any person or group of persons on the grounds of race,
color, religious creed, age, marital status, national origin, ancestry, sex, mental retardation, mental
disability or physical disability, including, but not limited to, blindness, unless it is shown by such
coniractor that such disability prevents performance of the work involved, in any manner prohibited by
the laws of the United States or of the state of Connecticut. The contractor further agrees to take
affirmative action to insure that applicants with job-related qualifications are employed and that
employees are treated when employed without regard to their race, color, religious creed, age, marital
status, national origin, ancestry, sex, mental retardation, mentat disability or physical disability,
including, but not limited to, blindness, unless it is shown by such contractor that such disability
prevents performance of the work involved; (2) the contractor agrees, in all solicitations or
advertisements for employees placed by or on behalf of the contracior, to state that it is an "affirmative
action-cqural opportunity employer” in accordance with regulations adopted by the commission; (3) the
contractor agrees to provide each labor union or representative of workers with which such contractor
has a collective bargaining agreement or other contract or understanding and each vendor with which
such contractor has a contract or understanding, a notice to be provided by the commission advising the
labor union or workers' representative of the contractor’s commitments under this section, and to post
copies of the notice in conspicuous places available to employees and applicants for employment; (4)
the contractor agrees to comply with each provision of this section and sections 46a-68e and 46a-68f
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and with each regulation or relevant order issued by said commission pursuant to sections 46a-36, 46a-
68e and 46a-68f; (5) the confractor agrees to provide the Commission on Human Rights and
Opportanities with such information requested by the commission, and permit access to pertinent
books, records and accounts, concerning the employment practices and procedures of the contractor as
relate to the provisions of this section and section 46a-56.

(b) Ifthe contract is a public works contract, the contractor agrees and warrants that he will make good
faith efforts to employ minority business enterprises as subcontractors and suppliers of materials on
such public works project,

(c) "Minority business enterprise” means any small contractor or supplier of materials fifty-one per cent or
more of the capital stock, if any, or assets of which is owned by a person or persons: (1) Who are
active in the daily affairs of the enterprise, (2) who have the power to direct the management and
policies of the enterprise and (3) who are members of a minority, as such term is defined in subsection
{a} of section 32-9n; and "good faith" means that degree of diligence which a reasonable person would
exercise in the performance of legal duties and obligations. "Good faith efforts” shall include, but not
be limited to, those reasonable initial efforts necessary to comply with statutory or regulatory
requirements and additional or substituted efforts when it is determined that such initial efforts will not
be sufficient to comply with such requirements.

{d)} Determination of the contractor's good faith efforts shall include but shall not be limited to the
following factors: The contractor's employment and subcontracting policies, patterns and practices;
affirmative advertising, recruitment and training; technical assistance activities and such other
reasonable activities or efforts as the commission may prescribe that are designed to ensure the
participation of minority business enterprises in public works projects.

(e} The contractor shall develop and maintain adequate documentation, in a manner prescribed by the
commission, of its good faith efforts,

() The contractor shall include the provisions of sections (a) and (b) above in every subcontract or
purchase order entered into in order to fulfill any obligation of a contract with the state and such
provisions shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations
or orders of the commission. The contractor shall take such action with respect to any such subcontract
or purchase order as the commission may direct as a means of enforcing such provisions including
sanctions for noncompliance in accordance with section 46a-56; provided, if such contractor becomes
involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such direction
by the commission, the contractor may request the state of Connecticut to enter into any such litigation
or negotiation prior thereto to protect the interests of the state and the state may so enter,

{g) The following subsections are set forth here as required by section 4a-60a of the Connecticut General
Statutes:

{1) The contractor agrees and warrants that in the performance of the contract such contractor will not
discriminate or permit discrimination against any person or group of persons on the grounds of sexual
orientation, in any manner prohibited by the laws of the United States or of the state of Connecticut,
and that employces are treated when employed without regard to their sexual orientation; (2) the
contractor agrees to provide each labor union or representative of workers with which such contractor
has a collective bargaining agreement or other contract or understanding and each vendor with which
such contractor has a confract or understanding, a notice to be provided by the Commission on Human
Rights and Opportunities advising the labor union or workers' representative of the contractor's
commitments under this section, and to post copies of the notice in conspicuous places available to
employees and applicants for employment; (3) the confractor agrees to comply with each provision of
this section and with each regulation or relevant order issued by said commission pursuant to section
46a-56; and (4) the contractor agrees to provide the Commission on Human Rights and Opportunities
with such information requested by the commission, and permit access to pertinent books, records and
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accounts, concerning the employment practices and procedures of the contractor which relate to the
provisions of this section and section 46a-56.

(h) The contractor shall include the provisions of section (g) above in every subcontract or purchase order
entered into in order to fulfill any obligation of a contract with the state and such provisions shall be
binding on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the
commission. The contractor shall take such action with respect to any such subcontract or purchase
order as the commission may direct as a means of enforcing such provisions including sanctions for
noncompliance in accordance with section 46a-56; provided, if such contractor becomes involved in, or
is threatened with, litigation with a subcontractor or vendor as a result of such direction by the
commission, the contractor may request the state of Connecticut to enter into any such litigation or
negotiation prior thereto to protect the interests of the state and the state may so enfer,

(i) For the purposes of this entire Non-Discrimination section, "contract” includes any extension or
modification of the contract, "contractor” includes any successors or assigns of the contractor, "marital
status" means being single, married as recognized by the state of Connecticut, widowed, separated or
divorced, and "mental disability” means one or more mental disorders, as defined in the most recent
edition of the American Psychiatric Association's "Diagnostic and Statistical Manual of Mental
Bisorders", or a record of or regarding a person as having one or more such disorders, For the purposes
of this section, "contract” does not include a contract where each contractor is (1} a political
subdivision of the state, including, but not limited to, a municipality, {2) a quasi-public agency, as
defined in Conn, Gen, Stat. Section 1-120, (3) any other state, including but not limited to any federally
recognized Indian tribal governments, as defined in Conn, Gen, Stat. Section 1-267, (4) the federal
government, (5) a foreign government, or {6) an agency of a subdivision, agency, state or government
described in the immediately preceding enumerated items (1), (2), (3), (4) or {5).

B. Executive Orders. This coniract is subject to the provisions of Executive Order No. Three of Governor
Thomas J. Meskill, promulgated June 16, 1971, concerning labor employment practices, Executive Order
No. Seventeen of Governor Thomas J. Meskill, promuigated February 15, 1973, concerning the listing of
employment openings and Executive Order No. Sixteen of Governor John G. Rowland promulgated August
4, 1999, concerning violence in the workplace, all of which are incorporated into and are made a part of the
contract as if they had been fully set forth in it. The contract may also be subject to Executive Order No.
7C of Governor M. Jodi Reil, promulgated July 13, 2006, concerning contracting reforms and Executive
Order No. 14 of Governor M. Jodi Rell, promuigated Aprii 17, 2006, concerning procurement of cleaning
products and services, in accordance with their respective terms and conditions, If Executive Orders 7C
and 14 are applicable, they are deemed to be incorporated into and are made a part of the contract as if they
had been fully set forth in it. At the contractor’s request, the Department shall provide a copy of these
orders to the contractor.

1. The contractor agrees to abide by such Executive Orders.

2. The State Contracting Standards Board may review this contract and recommend termination of the
contract for a violation of the State Ethics Code (Chapter 10 of the general statutes) or section 4a-100
of the general statutes, or wanton or reckless disregard of any state confracting and procurement
process by any person substantially involved in such contract or state contracting agency.

3. This contract may be canceiled, terminated or suspended by DPW or the State Labor Commissioner for
violation of or noncompliance with Executive Orders No. Three or Seventeen or any State or federal
law concerning nondiscrimination, notwithstanding that the State Labor Commissioner is not party to
this contract. The State Labor Commissioner shall have continuing jurisdiction regarding contract
performance concerning nondiscrimination and listing all employment openings with the Connecticut
State Employment Service until the contract is completed or until the contract is terminated prior to
completion,

4. The contractor agrees, as part consideration hereof, that this contract is subject to the Guidelines and
Rules issued by the State Labor Commissioner to implement Executive Order No. Three, and that the
contractor will not discriminate in its employment practices or policies, will file all reports as required,
and will fully cooperate with the State of Connecticut and the State Labor Commissioner.,
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5. ‘This contract may be cancelled, terminated, or suspended by DPW or the State for violation of or
noncompliance with Executive Order Sixteen. In addition, the contractor agrees to include a copy of
Execeutive Order Sixteen, and the requirement to comply with said order, in all contracts with its
confractors, subcontractors, consultants, subconsultants and vendors.

C. This contract is subject to the provisions of the Department of Public Works Sexual Harassment Policy
(“Policy”) and, as such, the contract may be cancelled, terminated, or suspended by the State in the event that
the contractor, its employees, contractors, subcontractors, consultants, subconsultants, or vendors engage in
behavior prohibited by the provisions of the Policy (a copy of the Policy is attached to this contract as Exhibit
B). The contractor agrees to include a copy of the Policy, and the requirement (o prevent behavior as defined
in such Policy, in all contracts with its contractors, subcontractors, consultants, subconsultants, and vendors.

D. Summary of State Ethics Laws. Pursuant to the requirements of section 1-101qq of the Connecticut General
Statutes, the summary of State ethics laws developed by the State Ethics Commission pursuant to section 1-
81b of the Connecticut General Statutes is incorporated by reference into and made a part of the contract as if
the summary had been fully set forth in the contract

E. CAMPAIGN CONTRIBUTION RESTRICTION PROVISION

For all State contracts as defined in P.A. 07-1 having a value in a calendar year of $50,000 or mnore or a
combination or series of such agreements or contracts having a value of $100,000 or more, the authorized
signatory to this Agreement expressly acknowledges receipt of the State Elections Enforcement Commission’s
notice advising state contractors of state campaign contribution and selicitation prohibitions, and will inform
its principals of the contents of the notice. See Aitachment {SEEC Form 11},

XIL. WHISTLEBLOWING

A. This contract may be subject to the provisions of Section 4-61dd of the Connecticut General Statutes. In
accordance with this statute, if an officer, employee or appointing authority of the Architect takes or
threatens to take any personnel action against any employee of the Architect in retaliation for such
employee's disclosure of information to any employee of the contracting state or quasi-public agency or the
Auditors of Public Accounts or the Attorney General under the provisions of subsection (a) of such statute,
the Architect shall be liable for a civil penalty of not more than five thousand dollars for ¢ach offense, up to
a maximuin of twenty per cent of the value of this contract. Each violation shall be a separate and distinct
offense and in the case of a continuing violation, each calendar day's continuance of the violation shall be
deemed to be a separate and distinct offense. The State may request that the Attorney General bring a civil
action in the Superior Court for the Judicial District of Hartford to seek imposition and recovery of such
civil penalty. In accordance with subsection (f) of such statute, each large state contractor, as defined in the
statute, shall post a notice of the provisions of the statute relating to farge state contractors in a conspicuous
place which is readily available for viewing by the employees of the Architect,

XIII. ANNUAL CERTIFICATION

If the aggregate value of this contract is $50,000.00 or more, including all amendments and/or commission
letters, then the Architect shall annually submit, on or within two (2) weeks of the anniversary date of the
execution of this contract, & completed annual contract certification to Room 437, 165 Capitol Avenue,
Hartford, CT 06106, to the attention of the Contracts Secretary. For the purposes of this article, the execution
date of the contract shali be the date the Commissioner of DPW signs the contract.

XIV. SOVEREIGN IMMUNITY

The parties acknowledge and agree that nothing in the Solicitation or the contract shall be construed as a
modification, compromise or waiver by the State of any rights or defenses of any immunities provided by Federal
law or the laws of the State of Connecticut to the State or any of its officers and employees, which they may have
had, now have or will have with respect to all matters arising out of the confract. To the extent that this section
conflicts with any other section, this section shall govern. This article of the contract shall survive the
completion and/or termination of this confract.

XV.STATE’S RIGHTS OF INSPECTION, AUDIT AND COLLECTION; MAINTENANCE OF RECORDS
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(a) All services performed by and material supplied by the Architect under this contract shall be subject to the
inspection and approval of the State at al! times, and the Architect shall furnish all information concerning
such material and services as may be requested by the State.

(b) The Architect shall maintain, and shail require each of its subconiractors hereunder to maintain, accurate and
complete records, books of account and other documents that delineate the nature and extent of the State’s,
Architect’s, and, in the case of each subcontract, the applicable subcontractor’s, performance hereunder.
The Architect shall maintain all such documentation and any and all other of its records (whether stored in
electronic or other form) that in any way pertain or relate to this contract and/or the actual or alleged
performance and/or lack of performance by any party hereunder (individually and collectively, “Records™)
at the Architect’s address provided on the first page of this contract or such other location as is approved in
writing in advance by the State.

{c) The Architect agrees to make all of its Records available for inspection and/or examination, and copying,
by the State's authorized representatives during reasonable hours. The State and its representatives also
shall have the right, at reasonable hours, to inspect and examine all of the part(s) of the Architect’s and its
subcontractors’ plant(s) and/or place(s) of the businesses which, in any way, are related to, or involved in,
the performance of this contract and/or any subcontract to ensure compliance with the same. Except in the
case of suspected fraud or aother abuse or in the event of an emergency, the State will give the Architect at
least twenty-four (24) hours notice of any intended inspections or examinations.

(d} At the State's request, the Architect shall provide the State with hard copies of or electronic media
containing any data or information in the possession or control of the Architect which pertains to the State's
business or this contract,

(e) The Architect agrees that it will keep and preserve or cause to be kept and preserved all of its Records until
three (3) years after the latter of (i) final payment under this contract, or (ii) the expiration or earlier
termination of this contract, as the same may be extended or renewed, and any holdover period.

{f) The Architect aiso agrees that it will require each subcontractor under this contract to maintain all of its
Records until three (3) years after the expiration or eartier termination of said subcontract or other agreement,
as the same may be renewed or extended.

(g) If any litigation, claim or audit is started before the expiration of said three (3) year periods, such records
shall be (and shall be required to be) retained until all litigation, claims or audit findings have been
resolved,

(h) The Architect shall incorporate the provisions of this article, including this section (h), verbatim into any
contract or other agreement it enters into with any subcontractor under this contract,

XVI1. DISCLOSURE OF RECORDS

This contract may be subject to the provisions of section 1-218 of the Connecticut General Statutes. In
accordance with this statute, each contract in excess of two million five hundred thousand dollars between a
public agency and a person for the performance of a governmental function shall (a) provide that the public
agency is entitled to receive a copy of records and files related to the performance of the governmental function,
and (b) indicate that such records and files are subject to FOIA and may be disclosed by the public agency
pursuant to FOIA. No request to inspect or copy such records or files shall be valid unless the request is made to
the public agency in accordance with FOIA. Any complaint by a person who is denied the right to inspect or copy
such records or files shall be brought to the Freedom of Information Commission in accordance with the
provisions of sections 1-205 and 1-206 of the Connecticut General Statutes.
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SEEC FORM 11

NOTICE TO EXECUTIVE BRANCH STATE CONTRACTORS AND PROSPECTIVE STATE
CONTRACTORS OF CAMPAIGN CONTRIBUTION AND SOLICITATION BAN

This nolice is provided under the authority of Connecticut General Statutes 8-612(g)(2), as amended by
P A 07-1, and is for the purpose of informing state contractors and prospective state contractors of the
following law (italicized words are dafined below):

Campaign Contribution and Solisifation Ban

No siafe contracor, prospective state contractor, principal of a state confractor or principal of a
prospective state contractor, with regard to a sfale contract or sfate confract saficitation with or from a
state agenhcy in the executive branch or 2 quasi-public agency or a holder, or princlpal of a holder of a
valid prequalification certificate, shall make a confribution to, or soficit contributions on behalf of (i) an
explaratory committee or candidate committes established by a candidate for nomination or election to
the offica of Governor, Lisutenant Governor, Attomey General, State Compfroller, Secretary of the State
or Stats Treasurer, (li) a political commitiee autharized fo make contributions or expenditures to or for the
benefit of suich candidates, or (It} a party commiites;

in addition, no holder or principal of a halder of a valid prequalification cerlificate, shalt make 2
contribution to, or solicit conteibutions on behalf of (i) an exploratory committee or candidate committee
established by a candidate for nomination or elestion to the office of State senator or State
representative, (li) a pollical committee authorzed to make contributions or expenditures to or for the
benefit of such candidates, or (ili} a party commitlee.

Duty to inform

State contractors and prospeciive state contractors are required to Inform thelr principals of the above
prohibitions, as applioable, and the possible penaities and other consegquences of any viclation thereof

Penalties for Violations
Contributions or solicliations of confributions made in violation of the above prohibitions may resuit in the
foltlowing clvil and cHiminal penatties:

Civil penalties--$2000 or twice the amount of the prohibited contribution, whichever is greater, against a
principal or a contractor Any state contractar or prospective stale confractor which fails o make
reasonable efforfs to comply with the provisions requiring notice to its principals of these prohibitions and
the possible consequences of thalr violations may also be subject to clvil penalties of $2000 or twice the
amount of the prohibited contributions made by thelr principals
Criminal penalties~—Any knowing and willful violation of the prohibition is a Class B felony, wh[ch may
subject the violator to imprisonment of not more than 5 years, or $5000 In fines, or both.

Contract Consequences- -
Conlributions made or sollcited in violation of the above prohibitions may result, in the case of a state

contractor, in the confrast belng voided,

Contributions made ar solicited In violation of the above prohibitions, in the case of a prospective state
contractor, shall result in the contract described in the state contract solicitation not being awarded to the
prospectiva state contractor, unless the State Electlons Enforcement Commission determines that
mitigating clrcumstances exist concerning such viclation

The State will not award any other state contract to anyone found In violation of the above prohibitions for
a period of one year after the elaction for which such contribution Is made or solloited, unless the State
Elections Enforcement Commisslon determines that mifigating clrcumstances exist concerning such
violation.

Aclditional Information and the entire text of P A 07-1 may be found on the website of the State Elections
Enforcement Commission, www.ct.qoviseec. Click on ths link to “State Contractor Cantribution Ban "




Definifions:
"State contractor” means a person, business entity or nonprofit organization that enters into a state confract. Such

parson, business entity or henprofit organization shall be deemed o be a state contractor until December thirty-first of
the year in which such contract terminates. "State contractor” does not include a municipality or any other political
subdivision of the stats, Including any entities or associations duly creatad by tha municipalily or political subdivision
exclusively amongst themselves to further any purpose authorized by statute or charter, or an employee In the
exscufive or legisiative branch of state govemment or a quasi-public agency, whather in the classified or unclassified
service and full or parttims, and enly In such person's capacily as 2 tale or quasi-public agency employee

“Prospecive state contractor” means a parson, business entity or nanprofit organization that () submits a response fo
a state confract solicitation by the state, 2 siats agency or a quasl-public agency, or a proposal in response to a
request for proposals by the sfate, a state agenoy or a quasl-public agenay, untit the contract has been enterad into,
or () holds a valid prequalification certificate issuad by the Commissioner of Administrative Sesvicas under section
4a-100 “Prospective state contractor’ dess not Include a municipality or any other political subdlvision of the state,
including any entiles or associations duly created by the municipality or political subdivision exclusively amongst
themselves to further any purpose authorized by statute or charfer, or an employes in the executive or leglslative
branch of state government or a quasi-public agency, whether in the classified or unclassified service and full or part-
time, and only i such person's capacity as a state or quasi-public agenoy smployes.

"Principal of a state contractor or prospective state confractor” means () any Individual who is a member of the board
of directors of, or has an ownership interest of five per cent or more in, a state confractor or prospective stats
confractor, which Is a business entity, except for an individual who is a member of the board of directors of a nonprofit
organization, (i} an individual who is employed by a state contractor or prospective state coniractar, which Is a
business entity, as president, reasurer or executive vice president, (i) an individual who is the chief executiva officer
of a stafe confractor or prospestive stafe contractor, which Is not a business onfity, or if a slate contractor or
prospective state confractor has no stich officar, then the officer who duly possesses comparable powers and dutles,
{iv) an officer or an employse of any state confractor or prospective state contractor who has manageral or
disretionary responsibilities with respect fo a stale coplract, (v) the spousse or a dependent child whe Is eighteen
years of age or older of an Individuat described in this subparagraph, or (vi) a political commities established or
controfied by an individual desesribad In this subparagraph or the business entity or nenprofit organization that is the
state contractor or prospective state contractor.

“State confract” means an agresment or coniract with the state or any state agency or any quasi-public agency, let
through a procurement process or otherwise, having a value of fifty thousand dollars or mare, or a combination or
sérles of such agreaments or contracts having a value of one hundred thousand dollars or more in a calendar year,
for (i) the rendition of services, (i) the furnishing of any goods, material, supplies, aquipment or any items of any Knd,
{iii} the construction, aiteration or repair of any public building or public work, (iv) the acqulsition, sale or lease of any
tand or huflding, (v) a ficensing amrangement, or (vi) a grant, loan or loan guarantes “State contract” does natincluds
any agreement or contract with the state, any state agency or any quasi-public ageney that |s exclusively federally
fundad, an education loan or a loan to an individual for other than commercial purposes.

"State confract solicitation” means a requsst by a state agency or quasi-public agency, in whatsver fonm issuad,
Incuding, but not iimitsd o, an invitation: to bid, request for propusals, request for information or request for quotss,
Inviting bids, quotes or other types of submitfals, through s campelitive prosuremsnt process or another process
authorized by law walving competifive procurement.

"Managerial or discrefionary responsibiliies with respect to a state contract” means having direct, extensive and
substaniive responsibilitios with respact fo the negotiation of the slate contract and hot peripheral, clerical or
ministerial responsibilitios.

*Dapandent child® means a child residing In an individual's household who may legally be claimed as a dependent on
the federal incoma tax of such individual,

“Solicit® maans (A} requesting that a coniribution be mads, (B) participating in any fund-raising activitles for 2
candidate commities, exploratory committee, political comritiee or parly committee, including, but not limited to,
farwarding tickets fo potential contributors, recelving contributions for transmisston o any stich commitiee or bundling
contributions, (C) serving as chalperson, freasurer ar deputy freasurer of any such committes, or (D) establishing a
political committee for the sole purpose of soliciting or receiving contributions for any commities. Solicit does not
include: (i) making a contribution that is otherwise permitted by Chapfer 165 of the Conneoticut General Statutes; (i}
informing any person of a position taken by a candidate for public office or a public official, {ill) notifying the parson of
any activities of, or contact information for, any candidate for public office; or (iv) serving as a member in any parly
committes or as an officer of such commitiee that is not otherwise prohibited in this section




